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# 

Description 

(Note: The Section references below are the BVSPC-USAID Contract 

sections wherein specific deliverable requirements are located.) 

Status 
In Closeout 

Package? 

a-01 Contract Closeout Procedures Manual (CCPM). Complete Yes 

a-02 Security Plan [Section F.4.B(A)] - Site Specific. Complete Yes 

a-03 Implementation Plan - Work Plan (Section F.4.B-B). Complete Yes 

a-04 Health and Safety Plan and Procedures (Section C.4.6; Section F.4.B-C). Complete Yes 

a-05 Quality Control Plan (Section C.4.5; Section F.4.B-C). Complete Yes 

a-06 Warranty Administration Plan (Section C.4.11; FAR 52.246.21). Complete Yes 

a-07 Construction Manual (Section C.4.10). Complete Yes 

a-08 
Contract/Final Schedule (Section C.4.11; Section F.4.B-C) - COMPONENT 

Specific. 
Complete Yes 

a-09 Photo Album. Pending No 

a-10 
Small Business Utilization Subcontracting Plan (Section H.23; Section J - 

Attachment 19; FAR 52.219-8). 
Complete Yes 

a-11 Operations and Maintenance Manuals (Section C.4.11; Section F.4.B-C). Not Applicable N/A 
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# 
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(Note: The Section references below are the BVSPC-USAID Contract 

sections wherein specific deliverable requirements are located.) 

Status 
In Closeout 

Package? 

a-12 
Performance Monitoring and Evaluation Plan - each Component, as 

stipulated by COR (Section C.4.13). 
Complete Yes 

a-13 Branding Implementation Plan (Section F.4 B,C; Section D.2). Complete Yes 

a-14 Environmental Plan (Section H.16). Complete Yes 

a-15 Environmental Compliance Documentation Schedule (Section H.16). Complete Yes 

a-16 Environmental Closeout Report (Section H.16) - Site Specific. Complete Yes 

a-17 
Environmental Reports (Section F.4.B-C) - Annual Reports until Mod 10 (16 

Feb 2013), and then Quarterly Reports. 
Complete Yes 

a-18 Weekly Highlight Report (Section F.4.B-B). Complete Yes 

a-19 Short Term Report - STTA Trip reports (Section F.4.B-B) - Site Specific. Complete Yes 

a-20 Design Submittals (Section F.4.B-C) - Site Specific. Not Applicable N/A 

a-21 Inspection and Equipment Test Reports (Section F.4.B-C) - Site Specific. Not Applicable N/A 

a-22 
Concrete Strength tests: Steel reinforcements test reports (Section F.4.B-

C) - Site Specific. 
Not Applicable N/A 

a-23 Testing and Commissioning Report (Section F.4.B-C) - Site Specific. Not Applicable N/A 

a-24 
As-built Construction Drawings (Section C.4.11; Section F.4.B-C) - Site 

Specific. 
Not Applicable N/A 

a-25 Training Reports - Component – Specific. Complete Yes 

a-27 Final Closeout Report (Section C.4.11; Section F.4.B-C). Complete Yes 

Deliverables for COMPONENT 3 :  Program Support and Program Management 

d-01 
Operate and maintain camp facilities (site maps and setup information 
for various project camps). 

Complete Yes 

d-02 Provide life support for all camps (food cost lists). Complete Yes 

d-03 
Coordinate, integrate and provide security needs for all camps 
(Security Plans for sites). 

Complete Yes; See a-02 

d-04 
Coordinate and provide helicopter support needs for all components 
and subcomponents (contract details for helicopter support). 

Complete Yes 

 

d-05 

Coordinate and provide international transport to Afghanistan for 
materials and equipment within Afghanistan (contract details for 
international shipping services). 

Complete Yes 

 

d-06 

Coordinate and provide intra-national transport of materials and 
equipment within Afghanistan (sample of intra-national transport 
arrangements). 

Complete Yes 

 

d-07 
Provide secure laydown and storage area for materials and equipment 
in Kandahar and at other camps. 

Complete Yes; See d-01 

 

d-08 
Provide KHPP management and support (Weekly Reports) Complete Yes; See a-18 

c-05 Subcontract/Purchase Order Matrix which Indicates Closeout Status. Complete Yes 

g-06 USAID Final Disposition Instructions. Complete Yes 

g-07 Complete & Submit Handover/Disposal documents to USAID. Complete Yes 

m-01a 
SUBSTANTIAL COMPLETION: 
   1) Certificate of Substantial Completion with Schedule of Defects (if 
applicable). 

Not Applicable N/A 

m-01b 
FINAL ACCEPTANCE 
   1)  Acceptance of Final Closeout Report 

Complete Yes 

m-01c 
WARRANTY PERIOD & FINAL WARRANTY INSPECTION: 
1) Warranty Certificate. 

Not Applicable N/A 
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# 

Description 

(Note: The Section references below are the BVSPC-USAID Contract 

sections wherein specific deliverable requirements are located.) 

Status 
In Closeout 

Package? 

m-02 Prime Contract original signed copy in files KC. Complete Yes 

m-03 
Copy of all Fully Executed Prime Contract Modifications and Change 

Orders in electronic folder. 
Complete Yes 

m-04 USAID Closing Statement Letter + BV Response Letter. 
Not received 

from USAID 
No 

m-05 
Copy of Closeout Documentation - List of closeout documents 

uploaded/handed over to USAID. 
Complete Yes 

n-05 
Submit and Certify Requests for Final Payments - Final Invoice Submission 

to USAID. 
Pending 

Will be 

submitted after 

final NICRA 

rate 

reconciliation 
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1 KANDAHAR HELMAND POWER PROJECT (KHPP) OVERVIEW  

1.1 KHPP Background  

The purpose of the Kandahar Helmand Power Project (KHPP) contract, issued by 

the United States Agency for International Development (USAID) on 09 December 

2010, was to increase the supply and reliability of electrical power in the areas in 

southern Afghanistan served by the South East Power System (SEPS), particularly 

the City of Kandahar. The contract was to support the SEPS reconstruction and 

thereby increase the quality of life of people in Kandahar and Helmand Provinces. 

The KHPP was conceived as a critical component of the United States (US) 

government's Counterinsurgency (COIN) strategy in southern Afghanistan. KHPP is 

a part of a larger US government-sponsored program involving multiple USAID 

Implementers, and the US Army Corps of Engineers (USACE) to improve the SEPS 

and connect it with other electrical grids in Afghanistan. 

 

A reliable sustainable electric power generation, transmission, and distribution 

system in Kandahar and Helmand Provinces is an important objective of the 

Government of the Islamic Republic of Afghanistan (GIRoA). The system is expected 

to fuel economic growth not currently possible, especially in Kandahar City, the 

second largest city in Afghanistan, and a center for education, health care, 

manufacturing, and transportation. Kandahar City has an electrical supply shortfall of 

at least 40 megawatt (MW) for its approximately 850,000 residents.  

 

SEPS, as a system, is composed of multiple generation islands, aged transmission 

lines, and multiple distribution systems in southern Afghanistan serving 380,000 of 

the 1.7 million people residing in the region. Diesel generator sets and the Kajaki 

Hydroelectric Power Plant (HPP) provide the majority of the electric power 

generation in the system. The 222 kilometer (km) SEPS transmission system 

operates at 110 kilovolts (kV), medium voltage distribution at 20 kV, and low voltage 

distribution at 400 volts (V). Kandahar City represents the largest power demand 

node within SEPS. 

 

The Kajaki HPP was the first significant generation source installed in SEPS. 

Supported by the US government, Kajaki HPP came online in the mid-1970s. Prior to 

execution of the KHPP contract, power arrived in Kandahar City through one aged 25 

megavolt amperage (MVA) transformer located at the Kandahar Breshna Kot (BK) 

Substation. USAID began rehabilitation of the Kajaki HPP in 2003. At present, Kajaki 

HPP provides (at peak production) 32 MW (at high water periods), with 12 MW of 

power serving Kandahar City and 20 MW of power transmitted to the remaining 

distribution nodes served by the SEPS transmission backbone. 

 

USAID facilitated the installation of fourteen (14) KTA-50 diesel generators at the BK 

Substation in late 2003 to supplement generation for Kandahar City during the Kajaki 

HPP rehabilitation. In 2008, five (5) additional diesel generators owned by Da 

Afghanistan Breshna Moasessa (now known as Da Afghanistan Breshna Sherkat, or 

DABS) were installed at BK. This installation was done to increase short term 

generation capacity, as the rehabilitation efforts at Kajaki HPP had been prolonged 

due to continued insurgent activities and, the Kandahar City power supply was taking 
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on increasing importance in International Security Assistance Forces’ (ISAFs) 

counter-insurgency strategy in the area. 

 

As of this report date, the BK Substation diesel generators have a combined 

generating capacity of 20.5 MW at peak due to new units either provided or installed 

by USAID. These units consist of the 10.5 MW MTU units, 5 MW of aged derated 

KTA-50 units, and 5 MW provided by aged derated QSK-60 units. The new 10.5 MW 

MTU units were installed and commissioned by the KHPP on 21 March 2013. 

 

1.2 KHPP Summary of Scope of Work 

The KHPP scope of work initially contained six (6) Components with ten (10) 

Subcomponents, outlined below which, integrated with other work on SEPS, were 

designed with the purpose of increasing and improving the sustainability and 

reliability of electric supply provided by the SEPS: 

 

Component 1. Improve Kandahar Power Distribution System 

Sub-Component 1: Replace the Kandahar Breshna Kot Substation. 

Sub-Component 2: Refurbish Kandahar City Medium Voltage (MV) Distribution 

System. 

Sub-Component 3: Construct a new Kandahar East Substation to (1) enhance 

the reliability of the system serving Kandahar, and (2) 

serve as a receiving point for an expected link between the 

SEPS and the North East Power System (NEPS), which is 

Afghanistan’s major source of lower cost imported power 

from the Central Asian Republics). 

Sub-Component 4: Construct a transmission line between the Kandahar 

Breshna Kot Substation and the new Kandahar East 

Substation. 

Sub-Component 5: Replacement of Aged Diesel Generators at the Breshna 

Kot Substation. 

 

Component 2. Build Durai Junction Substation 

Sub-Component 1: Build a new Substation at Durai Junction. 

Sub-Component 2: Procure equipment for additional substations. 

 

Component 3. Program Support and Program Management 

 

Component 4. Transportation, Installation, Operation and Maintenance of 

Kandahar (also known as Shorandam) Industrial Park Diesel 

Power Plant (also known as SIPD) 

 

Component 5. Rebuild the Kajaki Dam Substation and Local Distribution 

System 
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Component 6. Installation and Commission Kajaki Unit 2 

Sub-Component 1: Perform inventory assessment of Government Furnished 

Equipment (GFE). 

Sub-Component 2: Repair GFE, provide missing and additional new 

equipment for completing Kajaki Unit 2 installation. 

Sub-Component 3: Install and commission Kajaki Unit 2. 

 

USAID issued the KHPP contract to Black & Veatch Special Projects Corporation 

(BVSPC) to provide engineering, procurement, construction, and all material, 

equipment and/or services necessary to successfully complete each of the 

Components and Subcomponents in accordance with the requirements of the 

contract. 

 

BVSPC was tasked with developing appropriate engineering design and construction 

methodologies, as well as be responsible for procurement, design, construction, 

quality control, and testing and commissioning.  BVSPC was also to provide relevant 

warranties for each Component and Subcomponent and the support services needed 

to implement those activities (security, life support, ground and air movements, etc.). 

One of the key deliverables of the KHPP was the sustainability of the infrastructure 

being developed. Drawing from previous operation and maintenance (O&M) training 

programs that BVSPC implemented on behalf of USAID through the Afghanistan 

Infrastructure Rehabilitation Program (AIRP), BVSPC was required to recommend 

and, in most instances, implement the training and skills development needed to 

sustain the efforts undertaken in this contract. In addition, BVSPC was to provide 

spare parts inventory necessary for DABS to perform the required operation and 

maintenance (O&M) of installed equipment in each Component and its 

Subcomponent. These recommendations were, in select instances, to be submitted 

to USAID prior to initiation of the respective subcomponent, and were to be based on 

the BVSPC assessment of the capability and intent of the recipient to execute 

required O&M functions. 

 

The security situation in the southern region of Afghanistan changed as KHPP was 

implemented. While Regional Command Southwest and the U.S. Marines achieved 

substantial success in clearing the Upper Sangin Valley in late 2011, thus enabling 

KHPP to execute the first contractor convoy to Kajaki in several years, the region 

was impacted by significant increases in anti-government activity in 2011 to 2012 as 

the GIRoA, with ISAF support, increasingly imposed GIRoA control over the region. 

As a result, companies and organizations willing to work in the region significantly 

increased their pricing to accommodate higher risk and security costs by increasing 

their “risk premium” with their standard pricing. In addition, commodity costs and 

construction costs increased more rapidly than expected within Afghanistan during 

2011. The unexpected cost increases impacted all implementing agencies from 

KHPP to USACE and diminished the collective capability of all agencies involved to 

meet initial objectives. Recognizing that budgets would not allow delivery of all 

Components and Subcomponents, USAID, in concert with Regional Command 

South, reviewed the KHPP program in mid-2011 to determine what adjustments 

could be made to retain core program objectives aligned with COIN strategy while 
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cutting projected costs. This cost review resulted in the realignment and descoping of 

select project activities. The net result was the descoping of Subcomponents 1.3, 

construction of a new Kandahar East Substation (located on land adjacent to the 

closed Cotton Factory (also known as the Textile compound) on the northeast 

outskirts of Kandahar City) and Subcomponent 1.4, construction of a transmission 

line between the Kandahar BK Substation and the new Kandahar East Substation, 

with the intent to transfer these activities to USAID’s Power Transmission Expansion 

and Connectivity (PTEC) program then in development. In addition the scope of 

Subcomponent 1.2 was adjusted to eliminate planned additional connections to the 

Kandahar distribution system, thereby avoiding potential “negative COIN impact”  

until such time as additional sustainable non-diesel based generation could be 

brought to bear to supply additional customers (Kajaki Unit 2 and the NEPS to SEPS 

connection to bring lower cost imported hydropower). 

 

The elimination of the substation at Kandahar East and the transmission line was 

accompanied by a realignment of Subcomponent 1.5, the placement of 14 MTU 

generators, representing 21 MW of installed capacity at the Kandahar East location.  

With the implementation of the diesel power “bridging solution” in Kandahar City by 

US Forces Afghanistan, which added two (2) 10 MW diesel plants in early 2011 

operating in separate island modes and, increasing concern regarding the 

sustainability of additional diesel generation within Kandahar City, the installation of 

the 14 MTU units was suspended until USAID could further assess the situation. 

Following the adjustment of KHPP scope, all six (6) original Components remained in 

the contract, but with the original ten (10) Subcomponents reduced to eight (8). 

 

1.3 KHPP Contract Evolution 

Table 1 provides a history of the changes which have occurred in the Prime Contract 

between BVSPC and USAID as the needs and demands adjusted due to changing 

ground conditions in order to maximize benefits to the people of Afghanistan. 

 

Table 1:  History of Changes in USAID Contract No. 306-C-00-11-00506-00 

Contract Date Description 

Initial Contract 
Award 

09 Dec 2010 
This contract will support US Agency for International 
Development (USAID), Afghanistan Mission’s Kandahar Power 
Initiative (KPI). 

Contract 
Modification 01 

01 Feb 2011 

The purposes of this modification were to add the following in 
Section H, Special Provisions/Special Contract Requirements to 
the listed contract as follows: 

 Use of Synchronized Pre-deployment and Operational Tracker 
(SPOT) for Contractors Supporting a Diplomatic or Consular 
Mission outside the United States (Supplement to FAR 52.225-
19). 

 Serious Incident Reporting in Afghanistan. 

 Gender Integration Requirements. 

Contract 
Modification 02 

17 Mar 2011 

The purposes of this modification were to: 

 Revise Section B.5: Indirect Cost based on BVSPC latest 
approved NICRA for FY2010. 

 Revise Section H.22: Consent to Subcontracts to incorporate the 
approved Subcontracting Plan dated 28 February 28 2011. 

 Change the project name from “Kandahar Power Initiative (KPI)” 
to “Kandahar Helmand Power Project (KHPP).” 
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Contract Date Description 

Contract 
Modification 03 

27 Jun 2011 

The purposes of this modification were to: 

 Incorporate the following clause: The Contractor shall comply 
with and adhere to all USAID Afghanistan Implementing Partner 
Notices. Copies of the notices are provided to implementing 
partners at the time of issuance. Copies are also available upon 
request from your Cognizant Contracting Officer. 

 Remind the Contractor of the recently issued Implementing 
Partner Notice No. OAA-IP- 20ll – 004 which incorporates 
Mission Order No. 201.04 entitled, "National Security Screening 
(Non-US Party vetting)."  

Contract 
Modification 04 

17 Jul 2011 

The purposes of this modification were to: 

 Incorporate no cost changes in Sections C and F. 

 Incorporate the FAR Clause 52.209-9 under PART II – 
CONTRACT CLAUSES. SECTION I – CONTRAT CLAUSES. 

Contract 
Modification 05 

19 Jul 2011 
The purpose of this modification was to provide funding in the 
amount of , thereby bringing the total obligated 
amount to . 

Partial 

Suspension of 

Work 

09 Aug 2011 

Partial suspension of work affecting: 

 Subcomponent1. 3 

 Subcomponent 1.4 

 Subcomponent 1.5 

 Component 4 

Change Order 

– Scope of 

Work 

08 Sep 2011 

SOW changes affecting: 

 Subcomponent 1.3 

 Subcomponent 1.4 

 Subcomponent 1.5 

 Component 4 

Change Order 
– Amendment 
01 

20 Sep 2011 
Changes affecting: 

 Subcomponent 1.3 

Change Order 

– Amendment 

02 

22 Sep 2011 

Changes affecting: 

 Subcomponent 1.5 - Diesel Generators 

Change Order 

– Amendment 

03 

01 Oct 2011 

Changes affecting: 

 Subcomponent 1.5 – Diesel Generators 

 Extension of the Submission Deadline 

Change Order 

– Amendment 

04 

13 Oct 2011 

Changes affecting: 

 Subcomponent 1.5 – Diesel Generators 

Change Order 

– Amendment 

05 

16 Oct 2011 

Changes affecting: 

 Subcomponent 1.5 – Diesel Generators 

Change Order 

– Amendment 

06 

22 Oct 2011 

Changes affecting: 

 Subcomponent 1.5 – Diesel Generators 

Contract 
Modification 06 

12 Nov 2011 

The purposes of this modification were to: 

 Provide incremental funding in the amount of , 
thereby increasing the total obligated amount from  
to . 

 Revise Section B.5: Indirect Cost based on BVSPC’s approved 
provisional rates for FY2011. 

 Revise Sections C, F and J. 
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Contract Date Description 

Change Order 

– Scope of 

Work 

06 Feb 2012 

SOW changes affecting: 

 Subcomponent 1.1 

 Subcomponent 1.5 

Contract 
Modification 07 

26 Sep 2012 

The purposes of this modification were to: 

 Provide incremental funding in the amount of , 
thereby increasing the total obligated amount from  
to . 

 Modify PART I-THE SCHEDULE    I. SECTION B-SUPPLIES OR 
SERVICES AND PRICE/COSTS, paragraph (c). 

Contract 
Modification 08 

29 Sep 2012 

The purposes of this modification were to: 

 Provide incremental funding in the amount of , 
thereby increasing the total obligated amount from  
to . 

 Modify PART I-THE SCHEDULE    I. SECTION B-SUPPLIES OR 
SERVICES AND PRICE/COSTS, paragraph (c). 

Contract 
Modification 09 

30 Sep 2012 

The purposes of this modification were to: 

 Correct Modification 8 to provide incremental funding in the 
amount of , thereby decreasing the total 
obligated amount from  to . 

 Provide incremental funding in the amount of , 
thereby increasing the total obligated amount from  
to . 

Partial 
Suspension of 
Work 

28 Jan 2013 

Partial suspension of work affecting: 

 Subcomponent 6.3 

 

Contract 
Modification 10 

14 Feb 2013 
The purpose of this modification was to revise Sections B, C, F, H, 
I, J and contract attachments. 

Contract 
Modification 11 

29 Sep 2013 
The purposes of this modification were to extend the period of 
performance from 30 September 2013 to 31 December 2013, 
revise budgets, and clarify deliverables in multiple sections. 

Contract 
Modification 12 

24 Dec 2013 

The purposes of this modification were to add Subcomponent 6.4, 
Technical Assistance to USAID on Kajaki Unit 2 on budget 
implementation until 30 November 2015, and to extend all 
remaining Subcomponents to 28 February 2014. 

Contract 
Modification 
13 

6 Aug 2014 
The purpose of this modification was to de-obligate funds not 
needed and to realign CLIN budgets to reflect changes in Tasks 
and clarifications in Deliverables.    

Contract 
Modification 14 

22 Sep 2014 
The purpose of this modification was to revise Section H to update 
the USEPA emissions standard requirement. 

Contract 
Modification 15 

31 Jan 2015 
The purpose of this modification was to replace Task i in the scope 
of Component 6, Subcomponent 2 to update the responsibility for 
repair of GFE equipment. 

Contract 
Modification 16 

11 April 2015 The purpose of this modification was to increase the estimated 
cost and obligated amount, revise the budget levels in Section B, 
and revise the level of effort for Subcomponent 6.4  

See Attachment m-03 for the documentation listed in the above table. 

 

The key to effectiveness throughout the implementation of KHPP has been to 

maintain flexibility in order to meet new opportunities to enhance program impact as 

the succession of operations in southern Afghanistan changed. In partnership with 

USAID, BVSPC maintained significant flexibility, and made adjustments as needed 

and directed to deliver significant benefit to the people served by the SEPS.  
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The following section defines the Closeout Report for Component 3:  Program 

Support and Program Management.  

2 COMPONENT 3:  PROGRAM SUPPORT AND PROGRAM 

MANAGEMENT 

2.1 Objective 

The objective of Component 3 was to provide the “back-bone” management and 

functional support for the implementation of all other Components and their 

Subcomponents. As the KHPP progressed and at the request of USAID, the 

Component 3 budget absorbed all Security and Camp Life Support Services into 

separate Subcomponent budgets under Component (or Contract Line Item Number 

(CLIN)) 3. Overall KHPP program support for Quality Control, Safety, Logistics, 

Subcontracting and Procurement, Property Control, Scheduling and Cost Control, 

Prime Contract Compliance, Environmental Compliance, Helicopter Support and all 

other functional field and home office management assigned to these areas, as well 

as all senior management of the KHPP contract, were consolidated under 

Component 3.   

2.2 Component 3: Task and Deliverables Modifications and Change 

Order History 

Table 2 lists, by date, USAID Task and Deliverables modifications to Component 3. 

The final Tasks and resulting Deliverables agreed upon by USAID and BVSPC 

following modifications and change orders are in bold within Table 2. 

 

Table 2:  Component 3 - USAID Contract Modification History 

Source & Date Tasks 
Change & 

Date 

Original 
Contract 
09 Dec 2010 

Task i: Adapt the camp site to include a secure perimeter, laydown 
yard, residence area, parking area, helicopter pad, and utilities. 
Helicopter maintenance facilities are not required at this facility. 
Utilize portable unit complexes consisting of offices, dining facility, 
laundry area, custodial units, and sleeping quarters. Utilities will 
consist of off-grid power, well water, and septic tank wastewater 
system. 

Deleted and 
Replaced 

14 Feb 2013 

Contract 
Modification 
10 
14 Feb 2013 

Task i: All camps required to meet deliverables within the 
contract are to include a secure perimeter, laydown yard, 
furnished office area, furnished residence area, helicopter pad 
as needed, and utilities (inclusive of internet services). 
The Contractor is responsible for site identification and 
demining. 

 

Original 
Contract 
09 Dec 2010 

Task ii: Site identification and demining are the responsibility of the 
Contractor. 

Deleted and 
Replaced 

14 Feb 2013 

Contract 
Modification 
10 
14 Feb 2013 

Task ii: Size of the camps and liaison office and living quarters 
in Kabul will be sufficient to provide for Contractor personnel 
supplying program support to all components of the contract. 

 

Original 
Contract 
09 Dec 2010 

Task iii: Camp size will be sufficient to provide for a population of 
Expatriates, Third Country National (TCN), Cooperating Country 
National (CCN), and Security Personnel to support all components of 
this contract. 

Deleted and 
Replaced 

14 Feb 2013 
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Source & Date Tasks 
Change & 

Date 

Contract 
Modification 
10 
14 Feb 2013 

Task iii: Operate and maintain the camps. Contractor services 
will include security, food services, generator fuel, septic 
system pumping, and minor facility repairs. 

 

Original 
Contract 
09 Dec 2010 

Task iv: Operate and maintain the camps. Contractor services will 
include security, food services, generator fuel, septic system 
pumping, and minor facility repairs. 

Deleted and 
Replaced 

14 Feb 2013 

Contract 
Modification 
10 
14 Feb 2013 

Task iv: Utilize the equipment and materials transferred to the 
Contractor (see Attachment 16, Project Inventory) to extent 
possible. 

 

Original 
Contract 
09 Dec 2010 

Task v: Utilize equipment and materials to the extent possible from 
AIRP Task Order 306-I-08-06-00517-00, Disposition Plan, dated 07 
November 2010. 

Deleted and 
Replaced 

14 Feb 2013 

Contract 
Modification 
10 
14 Feb 2013 

Task v: The regional camp will be located in the vicinity of 
Kandahar, and will support planning, field operations, and 
storage of equipment. The regional camp will also provide 
logistical and support services to all other camps (Durai 
Junction, Kajaki, Shorandam Industrial Park (SIP), and other 
camps as required to meet deliverables) for field life support 
needs. 

 

Contract 
Modification 
10 
14 Feb 2013 

Task vi: The regional camp is to provide coordination and 
integration support services for static and mobile security as 
required for all other camps. 

 

Contract 
Modification 
10 
14 Feb 2013 

Task vii: The regional camp is to provide logistical services to 
support secure personnel movement as needed for each camp 
and shipment of goods as required to meet deliverables under 
the KHPP, including (a) helicopter transport, (b) international 
transport of materials, goods and equipment to Afghanistan 
border points, and (c) intra-national transport of materials, 
goods, and equipment within Afghanistan.  
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Source & Date Tasks 
Change & 

Date 

Contract 
Modification 
11 
29 Sep 2013 

Task viii: Provide budgetary and cost reporting of program 
support and program management services in accordance with 
the component breakdown listed in Table 6: 
 

Table 6 - Component 3 Subcomponents 

Subcomponent Scope of Work 

03.01 Kandahar Life & Office Support and 
Laydown Yard. 

03.02 Kabul Life Support - Residential and office 
facilities. 

03.03 Durai Junction Life Support. 

03.04 Kajaki Camp, Life, & Office Support. 

03.05 Shorandam Industrial Park (SIP) Life & 
Office Support. 

03.06 Kandahar City Security - Static Security 
support at AMTEX facility and Breshna Kot 
Substation; mobile security serving all 
Kandahar area activities and logistical 
requirements. 

03.07 Kabul - Static Security support at Kabul 
residential and office facilities; mobile 
security serving all Kabul area activities and 
logistical requirements. 

03.08 Durai Junction - Static Security; air marshal 
security for helicopter flights. 

03.09 Kajaki - Static Security; air marshal security 
for helicopter flights. 

03.10 Shorandam Industrial Park Static Security. 

03.11 HELICOPTER TRANSPORT 
Coordinate and provide helicopter Support 
to contract components. 

03.12 International Shipping - Coordinate and 
provide international transport to 
Afghanistan for materials and equipment. 

03.13 Intra-national Shipping - Coordinate and 
provide transport of materials and 
equipment within Afghanistan between 
various office and project locations. 

03.14 PROJECT MANAGEMENT OFFICE (PMO) 
KHPP Management and Support - Provide 
effective program support and program 
management in support of contract 
components. 

 

 

Source 
& Date 

Deliverables 
Change 
& Date 

Original 
Contract 
09 Dec 2010 

Deliverable 1: Perimeter security established, utilities commissioned, 
and housing/support infrastructure functional – 6 months following 
NTP. 

Deleted and 
Replaced 

14 Feb 2013 

Contract 
Modification 
10 
14 Feb 2013 

Deliverable 1: Operate and maintain camp facilities. Initiate from 
NTP through demobilization. 
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Source & Date Tasks 
Change & 

Date 

Original 
Contract 
09 Dec 2010 

Deliverable 2: Operate and maintenance of the facility. Initiate at 6 
months following NTP through demobilization. 

Deleted and 
Replaced 

14 Feb 2013 

Contract 
Modification 
10 
14 Feb 2013 

Deliverable 2: Provide life support for all camps.  Initiate from 
NTP through demobilization. 

 

Contract 
Modification 
10 
14 Feb 2013 

Deliverable 3: Coordinate, integrate, and provide security needs 
for all camps. Initiate from NTP through demobilization. 

 

Contract 
Modification 
10 
14 Feb 2013 

Deliverable 4: Coordinate and provide helicopter support needs 
for all components and subcomponents.  Initiate from NTP 
through demobilization. 

 

Contract 
Modification 
10 
14 Feb 2013 

Deliverable 5: Coordinate and provide international transport to 
Afghanistan for materials and equipment within Afghanistan. 
Initiate from NTP through demobilization. 

 

Contract 
Modification 
10 
14 Feb 2013 

Deliverable 6: Coordinate and provide intra-national transport of 
materials and equipment within Afghanistan. Initiate from NTP 
through demobilization. 

 

Contract 
Modification 
10 
14 Feb 2013 

Deliverable 7: Provide secure laydown and storage area for 
materials and equipment in Kandahar and at other camps. 
Initiate from NTP through demobilization. 

 

Contract 
Modification 
10 
14 Feb 2013 

Deliverable 8: Provide KHPP management and support. Initiate 
from NTP through demobilization. 

 

 

2.3 Deliverables 

Table 3 lists the deliverables/major contract activities applicable to Component 3 and 

the dates on which they were scheduled to be completed according to the contract, 

as well as the dates on which they were actually achieved.  As indicated in Table 3, 

BVSPC submitted its Program Implementation Plan (PIP) within 3 days of the due 

date. The PIP provided a detailed overview of the expected path BVSPC was to 

follow in implementing the Prime Contract.  

 

Table 3:  Component 3 – Contract Deliverables Scheduled and Achieved Dates 

Deliverable / Major Contract Activity Original Schedule Date Achieved 

Prime Contract Awarded 09 December 2010  

Component 3 NTP received 09 December 2010 09 December 2010 

Security Plan 30 days from NTP 

– 08 January 2011 

Initially submitted 04 

January 2011. USAID 

comments provided 15 

June 2011. 
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Deliverable / Major Contract Activity Original Schedule Date Achieved 

Program Implementation Plan 30 days from NTP 

– 08 January 2011 
11 January 2011  

Weekly Highlight Report  Weekly; delivered 

Tuesdays 

Sporadic in timely 

submittal – all reports 

submitted and accepted by 

USAID 

Subcontracting Plan 30 days from NTP 

– 08 January 2011 

03 January 2011 – 

accepted 28 February 

2011. 

Environmental Compliance Documentation 
Schedule 

60 days from NTP 

– 07 February 2011 

02 February 2011; Final 

updated schedule 

submitted 23 September 

2013 

Quality Control Program 
Draft 30 days after 

NTP – final 15 days 

after USAID review 

Finalized 08 March 2011 

Health and Safety Plan and Procedures 30 days after NTP 

– 08 January 2011 
Finalized 22 March 2011 

Final Report 
30 days after 

project closeout – 

30 March 2014 

Original Submittal Date – 

26 March 2014; Revision 1 

Date – 09 May 2014 

Regional Camp perimeter security 
established, utilities commissioned, and 
housing/support infrastructure functional 

09 June 2011 01 April 2011 

Operate and Maintain Regional Camp 

Facilities 

09 June 2011 to 

Demobilization – 31 

December 2013 

Completed 31 December 

2013 

 

Table 4 lists the deliverables applicable to Component 3, the method by which their 

delivery was to be verified, the current status of completion, and the location in the 

appendices of the Deliverable documentation. 

 

Table 4:  Component 3 – Contract Deliverables Status 

NO. DELIVERABLE 
METHOD OF 

VERIFICATION 
STATUS ATTACHMENT 

1 

Operate and maintain camp 

facilities; initiate from NTP 

through demobilization. 

Site inspections and 

document review, 

quarterly reports. 

(Note: Quarterly 

Reports eliminated 

with reliance on more 

detailed weekly 

reports and 

Coordination 

Meetings.) 

Complete 

(USAID Letter No. 

OAA-BVSPC-2012-

00175) Attachment m-

05 
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NO. DELIVERABLE 
METHOD OF 

VERIFICATION 
STATUS ATTACHMENT 

2 

Provide life support for all 

camps; initiate from NTP 

through demobilization. 

Site Inspections and 

document review, 

quarterly reports. 

Complete 

Attachment a-18 

(Weekly Reports 

provide documentation 

of life support 

deliverable 

achievement.) 

3 

Coordinate, integrate and 

provide security needs for 

all camps. Initiate from NTP 

through demobilization. 

Site Inspections and 

document review, 

quarterly reports. 

Complete 

Attachment a-18 

(Weekly Reports 

provide documentation 

of security support 

deliverable 

achievement.) 

4 

Coordinate and provide 

helicopter support needs for 

all components and 

subcomponents. Initiate 

from NTP through 

demobilization. 

Site Inspections and 

document review, 

quarterly reports. 

Complete 

 Attachment d-04 (Daily 

helicopter manifests 

document provision of 

this deliverable.) 

5 

Coordinate and provide 

international transport to 

Afghanistan for materials 

and equipment within 

Afghanistan. Initiate from 

NTP through demobilization. 

Site Inspections and 

document review, 

quarterly reports. 

Complete 

Attachment d-05 

(KHPP.23.311 

Logistics Shipping 

Reports document the 

provision of this 

deliverable.) 

6 

Coordinate and provide 

intra-national transport of 

materials and equipment 

within Afghanistan. Initiate 

from NTP through 

demobilization 

Site Inspections and 

document review, 

quarterly reports. 

Complete 

Attachment d-06 

(Logistics Shipping 

Reports document the 

provision of this 

deliverable.) 

7 

Provide secure laydown and 

storage area for materials 

and equipment in Kandahar 

and at other camps.  Initiate 

from NTP through 

demobilization. 

Site Inspections and 

document review, 

quarterly reports. 

Complete 

Attachment d-07 

(AMTEX laydown yard 

Agreement and 

reference Closeout 

Reports.) 

8 

Provide KHPP management 

and support. Initiate from 

NTP through demobilization. 

Site Inspections and 

document review, 

quarterly reports. 

Complete 

Attachment a-18 

(Weekly Reports 

provide documentation 

of management and 

support for deliverable 

achievement. Included 

in a-18 are the minutes 

of weekly coordination 

meetings between 

BVSPC and USAID 

which also document 

the achievement of this 

deliverable.) 
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3 PROJECT EXECUTION 

3.1 Organizational Structure and Management Details 

The organizational structure which provided support to the KHPP contract under 

Component 3 includes the Home Office and the Field Organization. The structure of 

the organization in the field evolved over time to meet changing needs. Charts 1 (a), 

(b) and (c) below illustrate the final organizational structure applied to the 

implementation of Component 3. 

 

 

 

  C&P/Federal KC Based 
  FSD Employee AF Based 
  FSD - Employee Dubai Based 

 

 

Black & Veatch 
Federal Service Division 

President 

Black & Veatch Federal 
Service Division Senior  

Vice-President 

Regional Program 
Manager 

KHPP Chief of Party 

KHPP Field PMO 
Organization 1 (b) 

Program 
Manager 

Project 
Manager 

KHPP Home Office  
Organization 

Project Accounting 

Project Billing 

Procurement 

Manager 

Logistics 

Project Controls 

Scheduling 

Document 

Controls 

Project Support 

Travel 

IT 

Administration 

Finance 

Tax Support 

Insurance 
Support 

Contract 

Compliance 
C&P Support 

Start up and 

Commissioning 

HR 

Recruiting 

Coordinator 

Legal 

Chart 1 (a):  Home Office Organizational Structure of Component 3 



KHPP Component 3 – KHPP Closeout Report 

 

KHPP.98.1000  COMPONENT 3_20150731     Page 19 of 61 

Chart 1 (b): Field Office Organizational Structure of Component 3 
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Kajaki Camp Risk 
Manager 

AMTEX Risk & 
Convoy Operations 
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Drivers x 6 
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Figure 1:  Field Office Organizational Structure of Component 3 
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The following subsections detail the position descriptions of the senior management staff of 

KHPP.   

 

 CHIEF OF PARTY (John “Jack” Whippen) 3.1.1

The Chief of Party (COP) is the field manager with overall responsibility for 

ensuring all contract Component and Subcomponent tasks and deliverables 

as approved and modified by USAID are achieved. The COP is the primary 

contact and coordinator with USAID and the BVSPC Regional Manager and 

Program Manager located in the home office. The COP was stationed at the 

KHPP Project Management Organization (PMO) office located in Kandahar, 

Afghanistan, and made periodic visits to all project sites. The COP had 

overall responsibility for the KHPP implementation scope, schedule, and 

budget as approved by USAID. In addition, the COP was responsible for 

oversight of all related subcontract management, client coordination and 

reporting, correspondence with USAID, invoice approval, mobilization of 

personnel, approval of home office personnel assigned to the KHPP contract 

and other project management activities in coordination with KHPP home and 

regional office Program Management. Another important role of the COP was 

the effective delegation of select tasks to senior level reporting personnel 

critical to effective implementation.  

 
 

 Electrical Transmission and Distribution (T&D) Lead (Lynn Liikala-3.1.2

Seymore) 

The Transmission and Distribution T&D Sector Lead was based at the KHPP 

Project Management Organization (PMO) office located in Kandahar, 

Afghanistan, and co-located with and reported to the COP while making 

periodic visits to project sites. The T&D Sector Lead had the overall 

responsibility for the implementation scope, schedule, and budget of all T&D 

Components and Subcomponents as approved by USAID. In addition, the 

Sector Lead delegated responsibility for all related subcontract management, 

client coordination and reporting, correspondence, invoice approval, 

mobilization of personnel, and approval of home office personnel applied to 

T&D Components and Subcomponents and other project management 

activities in coordination with KHPP Program Management.  

 

 Generation Lead (John Marks, Les Zotzman, Cristian Susnoschi-Luca) 3.1.3

The Generation Sector Lead was based at the KHPP Project Management 

Organization (PMO) office located in Kandahar, Afghanistan, and co-located 

with and reported to the COP. The Generation Sector Lead made periodic 

visits to all KHPP generation sites, and assumed the overall responsibility for 

implementation of generation Components and Subcomponents.  In addition, 

the Generation Sector Lead delegated the responsibility for all related 

contract management, client coordination and reporting, correspondence, 

invoice approval, mobilization of personnel, approval of home office 

personnel applied to generation Components and Subcomponents, and other 
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project management activities in coordination with KHPP Program 

Management.  

 
 Government Relations/Reporting Manager (Roberto Bernardo)  3.1.4

The Reports Manager was a senior-level position with responsibilities in 

Weekly Report communications, reporting on USAID-BVSPC coordination 

meetings, KHPP Success Story development, branding support, and 

coordination with USAID.  

 

 Construction Operations Manager (Howard Wakefield, Michael 3.1.5

Tennyson) 

The Construction Operations Manager (COM), reporting to the COP, was 

responsible for coordination of the safety, construction, testing, and 

commissioning of all projects within the KHPP, and was usually at the project 

sites. This coordination included compliance with the schedule, safety, cost, 

and quality decisions in conjunction with the onsite Construction Manager and 

Sector Lead.  This position was located at the KHPP Project Management 

Organization (PMO) office in Kandahar, Afghanistan, and co-located with and 

reported to the COP.  

 
 Program Quality Assurance (QA) Manager (Robert Lester, Ross Reyes) 3.1.6

The Program Quality Assurance (QA) Manager implemented and maintained 

the project quality plans and procedures as filed with and approved by 

USAID. The Program QA Manager reported to the COM, and served as the 

quality control interface between project sites, procurement and material 

inspections, the program office, and assigned Subcontractors/suppliers.  

 
 Environmental Specialist (Robert Hooper) 3.1.7

The Environmental Specialist reported to the COM, and was located at the 

KHPP Project Management Organization (PMO) office located in Kandahar, 

Afghanistan. The primary function of the Environmental Specialist was to 

ensure all Primary Contract environmental terms and conditions were met in 

the implementation of all Components and Subcomponents that required field 

visits to project sites. The Environmental Specialist provided Subcontractors 

with information and direction as outlined within contract specifications to 

allow the work to proceed in an environmentally acceptable manner.  

 
 Health and Safety (H&S) Manager (Benny Garza, Thomas Franzoni, 3.1.8

Phillip Brundage) 

The Health and Safety (H&S) Manager implemented and maintained the 

USAID approved Safety & Health Plan (“Accident Prevention Plan”). The H&S 

Manager, located at the KHPP Project Management Organization (PMO) 

office in Kandahar, Afghanistan, reported to the COM. The H&S Manager 

focused on achieving zero loss-time accidents, and implemented a KHPP-

wide Behavioral Based Safety (BBS) Program. The H&S Manager was also 

responsible for reviewing all job hazard analysis documents prepared by field 

staff and Subcontractors.  
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 Deputy Chief of Party (DCOP) (John McGee) 3.1.9

The Deputy Chief of Party (DCOP) reported to the COP, and was responsible 

for providing oversight and guidance to the project “back-office” support team 

in finance, procurement, inventory control, logistics, document control, and 

life support and air operations to ensure proper execution of the project in 

accordance with the Prime Contract and all policies and procedures of both 

the KHPP contract and BVSPC.  

  
 Project Security Manager (Duke Whittington, John Autenreith, Jack 3.1.10

Blackburn) 

The Project Security Manager was responsible for developing and 

maintaining a comprehensive KHPP-wide and site-specific Security Plan and 

security program to ensure the safety of Black & Veatch &B&V) assets, i.e., 

professionals and property in various locations throughout Kandahar and 

Helmand Provinces in Afghanistan. Reporting to the COP, the Security 

Manager was responsible for management of all security related subcontracts 

with the Afghanistan Public Protection Force and Risk Management 

Companies. In addition, the Security Manager was responsible for ensuring 

coordination with USAID Security professionals, Afghan Security Forces, and 

the International Security Assistance Force (ISAF), including Regional 

Command South West (RC-SW) and Regional Command South (RC-S).  

 

3.2 Execution of Work  

The execution of the work under Component 3 required, as noted above, significant 

flexibility to change course as modifications occurred in the various Components and 

Subcomponents of the KHPP contract and as operations in Kandahar and Helmand 

Provinces changed during the Component 3 period of performance.  

 

Details of the execution of each task applicable to Component 3 are provided below. 

 

Task i. KHPP Camps/Residential and Work Compounds 

All camps required to meet deliverables within the Contract are to include a secure 

perimeter, laydown yard, furnished office area, furnished residence area, helicopter 

pad as needed, and utilities (including internet services). The Contractor is 

responsible for site identification and demining. (Task i partially addresses 

Deliverables 1 and 7 listed in Table 4 above.) 

 

Status:  COMPLETE 

BVSPC had six (6) separate work/living camps or compounds related to the KHPP 

Contract. These facilities included the following: 

 

1) Kandahar PMO offices and living units leased at AMTEX Village. 

2) Kabul PMO offices and living units; rented guest houses leased at Green 

Village and then at Baron Hotel. 

3) Kajaki Dam Camp. 
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4) Durai Junction Camp. 

5) Shorandam Industrial Park Diesel Site Camp. 

6) Breshna Kot Kandahar Generating and Substation Camp. 

 

Each camp was designed to achieve the specific objectives needed by the camp for 

the project being supported. All camps provided offices, living accommodations, 

dining facilities, recreation facilities, radio and satellite phone communication 

systems, internet systems, and, in select cases, helicopter pads and secured 

laydown areas. In select instances, living units occasionally served “double duty” as 

offices for the staff residing in the living units. All camps were secured by the 

protection standards developed and required by BVSPC to ensure low risk multiple 

layer protection for BVSPC personnel and Subcontractor personnel onsite. The 

following tasks provide execution information addressing the establishment of each 

camp. 

 

Task i(1). Kandahar PMO offices and living units at AMTEX Village 

The KHPP contract evolved from the work undertaken as part of the Afghanistan 

Infrastructure Rehabilitation Program (AIRP), which was a joint venture between The 

Louis Berger Group (LBG) and BVSPC.  At the start of the KHPP, the BVSPC staff 

was located in Kabul and BVSPC was able, by agreement with the AIRP, to assume 

two guest houses under the AIRP.  The guest houses provided living units, which 

also served as office space, for the staff. 

 

During the initial 6 months of KHPP contract execution, through June 2011, BVSPC 

pursued development of its base camp in Kandahar and a needs assessment for 

maintaining office and living facilities in Kabul. The base camp in Kandahar was 

designed and tenders were prepared to construct the base camp, along with multiple 

other Prime Contract implementation support infrastructure facility needs as 

described below during this period. 

 

As part of the KHPP contract, the Kandahar East Substation was to be located on 

land adjacent to the closed Cotton Factory (also known as the Russian Power Plant 

compound) on the northeast outskirts of Kandahar City. This land area was owned 

by the GIRoA under the control of the Ministry of Commerce and Industry (MOCI). 

The MOCI provided significant assistance to BVSPC, and ultimately facilitated the 

conveyance of the Grant of Use of the land for the purposes of KHPP contract 

execution and long term use by DABS for facilities to be placed on the land. The 

Grant of Use signed by the MOCI, DABS, the Ministry of Finance, and the 

Government of the Province of Kandahar provided KHPP control of 367,652 square 

meters (183.83 Jeribs) of land for use (see Attachment d-01). As the KHPP contract 

was initially structured, the land was designated to also serve as the site for the 

following facilities: 

 

 Kandahar East Substation.  

 Kandahar East Generating Station (Subcomponent 1.5). 

 KHPP (Kandahar City Regional Camp - KCRC) Regional Camp. 
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 KHPP Laydown and material and equipment receiving and marshalling areas 

for all Components and Subcomponents. 

 KHPP helicopter pad. 

 

Significant economies of scale in camp infrastructure and security costs could be 

achieved by locating multiple deliverables facilities at the same site. All planning and 

design, as well as tenders, assumed the co-location of the above requirements. From 

January 2011 to May 2011, efforts were undertaken to persuade multiple national 

and provincial Government of the Islamic Republic of Afghanistan (GIRoA) Ministries 

and agencies to sign the land use agreement. Final agreements were achieved on 

26 May 2011. BVSPC then began to move forward on establishing the required 

infrastructure support to implement the KHPP component projects expected to be 

located at the site and elsewhere in Helmand and Kandahar Provinces.  

 

In order to get “boots on the ground” in Kandahar to push project implementation, in 

24 March 2011 BVSPC developed an initial short term agreement with a new startup 

residential camp development called Asia Village (which was renamed AMTEX 

Village). This camp development provided all life support and security needs for 

expatriates located in the Kandahar region and was conveniently positioned across 

the road from Kandahar Airfield, the ISAF mission headquarters in the region. The 

initial cost was  per room, with a maximum number of rooms set at 20. The 

agreement with Asia Village was signed following an intensive review of all 

reasonable, secure, and available housing and life support options in Kandahar. 

Refer to Attachment d-01 for the comparative assessment executed in 2011. 

 

A partial suspension of work was issued for Subcomponents 1.3, 1.4 and 1.5 within 

OAA Letter No OAA-BVSPC-2011-00215 on 9 August 9 2011. The partial 

suspension previously discussed with USAID prompted BVSPC to reconsider 

building a base camp. The justification for incurring the expense of building a base 

camp in the Kandahar region was dependent upon the multiple projects being 

located at the same location as noted above.  The suspension of the Kandahar East 

activities meant that building our own base camp was no longer economically or 

logistically feasible.  

 

BVSPC undertook lengthy negotiations with the startup Asia Village as the 

suspension of Subcomponents occurred. Recognizing the value added by being an 

anchor client, BVSPC initiated aggressive negotiations with Asia Village for a 

balanced “deal” on rental costs per unit and associated infrastructure support. A 

lease (Asia Village) versus buy (build Kandahar City Regional Camp – KCRC) 

analysis was completed, and a target unit lease price was established which, if 

achieved, would provide significant savings to the US government.  

 

On 18 September 2011, BVSPC filed a Request for Consent to extend its short term 

lease at a fixed daily rate of  per room.  The term of the agreement was not 

expected to exceed 3 months pursuant to a long term Lease Agreement being 

negotiated which was submitted for Consent.  The maximum amendment value of 

the Lease Agreement was not expected to exceed , based on an 
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estimated occupancy of 51 staff members.  On 11 October and then 25 October 

2011, BVSPC filed a Request for Consent to enter into a long term lease agreement 

with AMTEX Village. The consent was received on 26 October 2011.  

 

On 10 November 2011, USAID transmitted its decision to descope the Kandahar 

East Substation (Subcomponent 1.3) and the Kandahar East to Breshna Kot 

transmission line (Subcomponent 1.4) to BVSPC. The decision to continue the 

suspension of the new Generation Station at the Kandahar East site continued 

during this period. Recognizing the loss in economies attributable to the co-location 

of multiple projects, BVSPC pursued modifications in its subcontract with Asia Village 

to continue housing and adding a small laydown area on AMTEX Village land.  

 

During December 2011 and into January 2012, it was determined that locating the 

Kandahar Base Camp at AMTEX Village provided significant savings, particularly for 

security costs, once the economies of co-locating multiple KHPP components was 

lost. BVSPC requested and received USAID consent to amend its subcontract with 

AMTEX Village and to extend its subcontract with appropriate funding until 30 

September 2013. BVSPC subsequently maintained residential and office space at 

AMTEX Village until 28 December 2013, the final day expatriate staff demobilized 

from Afghanistan. 

 

The savings in camp life support costs are estimated at approximately   by 

remaining at AMTEX Village versus building a base camp. The KHPP support 

infrastructure at AMTEX included a laydown area, multiple offices, and staff 

accommodations for a maximum of 80 staff (including Risk Management Company 

staff subcontracted under the KHPP contract). Additional rooms occasionally 

required at AMTEX for transient staff beyond the guarantee levels of 70 were priced 

at the same cost as the 70 rooms. The savings noted do not reflect the savings in 

security costs that would have been incurred to protect the base camp. AMTEX costs 

included security protection at a depth of four (4) levels. 

 

The area utilized for the training yard was inspected for unexploded ordinance. This 

inspection was completed per UNMACCA guidelines. 

 

AMTEX Village served as the focal point for all of the KHPP in-country support and 

management.  The AMTEX facility also served as the transient point for all staff 

moving to other camps and as the logistical support center and material aggregation 

center for all Components and Subcomponents.  

 

Task i(2). Kabul PMO offices and living units at rented guest houses, 

Green Village, and then the Baron Hotel 

KHPP’s initial accommodations and offices were located in Kabul guest houses, as 

noted above. BVSPC’s intent was to not have guest houses or offices in Kabul; 

however, contract implementation demands did not allow for the complete elimination 

of a small Kabul presence. Liaison needs with the Afghanistan Public Protection 

Force (APPF) based in Kabul, customs clearance, work permits and visas meetings 

with USAID in Kabul, and travel flexibility to bring staff into and through Kabul all 
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contributed to the need for a small base of support in Kabul. Following intense 

discussion, USAID agreed with the need to retain this small contingency staff and 

location. 

 

The selection of housing options in Kabul and Kandahar in early 2011 was directly 

impacted by Presidential Decree #62 which eliminated Private Security Companies 

(PSCs). Decree #62 resulted in great difficulty obtaining security services. These 

issues will be addressed in more detail below under Task iii(1) Security for KHPP 

but, for purposes here, it should be noted that the KHPP began with limited security 

due to PSC licensing issues and had to rely upon the security umbrella offered by 

others when possible. 

 

The first location of the guest houses in Kabul was adjacent to the Dutch Embassy. 

The security umbrella offered by the Embassy and the ability of the AIRP to directly 

sublet the housing and offices immediately to BVSPC made selection of housing a 

simple one to support the rapid mobilization of the KHPP staff. Using this base, 

BVSPC then sought alternatives in Kandahar while still assessing respective housing 

and office needs in Kabul with USAID. 

 

Following extensive internal review and a cost-benefit assessment of rental housing, 

including staff and all subcontracted services to support the guest houses, BVSPC 

requested of USAID that it be allowed to move to an all-service facility provider who 

could supply living accommodations, static security, office space and life support for 

the staff presence in Kabul.  The initial facility chosen was Green Village and BVSPC 

had a short-term lease which did not require Consent. The short-term move was 

motivated by the need to either extend the housing leases on two guest houses for 1 

year or move to a lower cost alternative. The cost-benefit assessment carried out 

indicated the cost of the two (2) houses, including staff, would far exceed the cost of 

an all-services camp provider. BVSPC attempted to acquire a longer term contract 

with Green Village following the short-term relocation of KHPP staff to Green Village. 

The requirement to vet all subcontracts through the USAID Vetting Support Unit 

(VSU) by Mission Order 201.04 was implemented on 15 May 2011.  When pursuing 

Consent for a longer term contract with Green Village, Green Village refused to 

complete the Partner Information Form (PIF) required by the Mission Order. This 

refusal left BVSPC with no choice but to relocate to an alternate all-services facility 

which could be vetted.  

 

BVSPC moved the KHPP Kabul-based staff to the Baron Hotel owned by the 

Dreshak Group. A long term subcontract was initiated, Consent was pursued and 

received from USAID, and the USAID Vetting Support Unit (VSU) cleared the 

Dreshak Group. BVSPC maintained offices and living units at the Baron Hotel for 

support the KHPP, through the 31 December 2013. During the period of July 2013 

and December 2013, the number of rooms and offices at the Baron Hotel used to 

support the KHPP were progressively reduced as implementation activity slowed and 

the need for “back office” support infrastructure in Kabul declined.  

 

Task i(3). Kajaki Dam Camp 
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The upgrade of Kajaki Hydro Power Plant (HPP) with the addition of Unit 2 was and 

still remains a National Priority Project for Afghanistan. Kajaki HPP is located in a 

hostile area of Helmand Province, and was only minimally safely accessible by 

helicopter when the KHPP was starting up.  Highway 611, which ends at Kajaki HPP 

and begins near Durai Junction in Helmand Province, was being upgraded from 2010 

through 2013, and was subject to intensive Anti-Government Element (AGE) hostile 

activity. Helicopter transport was heavily relied upon to safely move personnel, 

support materials, and equipment. The Kajaki Dam Camp has existed since the 

Kajaki Dam Hydro Power Plant was built in 1972, and was rehabilitated by USAID, 

through its implementing partners, with additional housing, offices, and enhanced 

security protection measures from 2003 through 2010. 

 

USAID placed significant importance on the KHPP rapidly assuming care and 

custody of the existing camp from the AIRP whose contract was ending. BVSPC 

could not assume care and custody of the Kajaki Dam Camp from the AIRP until the 

KHPP had a security agreement in place. Presidential Decree 62 (prohibiting PSCs), 

which is addressed in more detail later in this report, caused significant upheaval in 

the private security services marketplace. BVSPC was unable to get a PSC 

subcontract finalized until June 2011, at which time it assumed care and custody of 

the Kajaki Dam Camp. In assuming care and custody of the site, BVSPC incorrectly 

assumed an agreement existed between DABS and USAID which allowed BVSPC to 

assume control of the site. Following various discussions, BVSPC formalized its 

agreement for site use on 09 September 2012. The site use license agreement 

provided USAID with a grant of use which clarified USAID and BVSPC’s rights to site 

control. Attachment d-01 provides a copy of the Site Use Agreement. 

 

For the KHPP, the Kajaki Dam Camp was to provide life support,  a laydown and  

equipment marshalling center for Component 5: Rebuilding the Kajaki Substation 

and the Local Distribution System, and Component 6: Installation and Commission of 

Kajaki Unit 2 through three (3) Subcomponents. Subcomponent 6.1 was directed to 

perform an inventory and condition assessment of the Unit 2 equipment and 

materials transported to the Kajaki Dam Camp by the AIRP. (Refer to the Closeout 

Report for Subcomponent 6.1 for additional Information.) Subcomponent 6.2 was 

directed to repair GFE as required, and to procure and marshal the long lead time 

the equipment needed for the installation and commissioning of Unit 2 at the site. 

(Refer to the Subcomponent 6.2 Closeout Report.)  Subcomponent 6.3 was directed 

to install and commission Kajaki HPP Unit 2.  Refer to Attachment a-06, “Status of 

USAID - USACE Site Sharing Plan for Kajaki Dam (2 Apr 13) Rev 1” for an 

inventory of all facilities within the Kajaki Dam Camp site.  

 

The Kajaki Dam Camp site is a very difficult location to access. Refer to overviews of 

the site and assessment of needs carried out by BVSPC in Attachment d-06, which 

contains a presentation of Kajaki Camp Requirements provided to USAID on 13 July 

2011. BVSPC’s objective at Kajaki Dam Camp was to prepare the site to absorb all 

life support and laydown requirements for Components 5 and 6. 
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The recommendations for upgrading the Kajaki Dam Camp site as provided in 

Attachment d-06 were partially implemented, with each particular recommendation 

being subject to Contract Officer Representative (COR) approval and, depending 

upon costs involved, Contract Officer Consent. As the deliverables of KHPP relative 

to Kajaki evolved, the needs to add or upgrade support infrastructure facilities also 

changed. From the 13 July 2011 presentation when BVSPC was building a new 

Substation for Kajaki HPP and installing Unit 2 at Kajaki, the deliverables of KHPP 

were significantly altered. These modifications resulted in progressively reduced 

plans ultimately directed to supporting the preparation of the Kajaki Dam Camp site 

for DABS in order to implement various works. 

 

The first upgrade to Kajaki Dam Camp was the upgrade of the “Expat House.” The 

Expat House was the oldest structure within Kajaki Dam Camp, and required 

rehabilitation of its structure (windows/doors/kitchen/bathrooms) and utilities (water 

/septic waste / electric service). These and subsequent Kajaki Dam Camp upgrades 

were reviewed relative to the extent to which they supported the implementation of 

Unit 2. (Refer to the Closeout Report for Subcomponent 6.23 detailing all upgrade 

works.) 

 

The assumption of the Kajaki Dam Camp by BVSPC in June 2011 was complicated 

by the interest of the United States Army Corps of Engineers (USACE) in 

implementing its projects at Kajaki Dam. In support of and at the direction of USAID, 

a proposal was provided for the division of the Kajaki Dam Camp between the KHPP 

activities and USACE activities on 2 April 2013. The proposal detailed the available 

facilities at Kajaki Dam Camp, accounted for the installation and commissioning of 

Kajaki Unit 2, and provided recommendations for camp facility reallocation among 

USAID and USACE implementers. Refer to Attachment a-06, “Status of USAID - 

USACE Site Sharing Plan for Kajaki Dam (2 Apr 13) Rev 1.” 

 

The area utilized for the camp was inspected for unexploded ordinance, including 

any areas where construction was required. This inspection was completed per 

United Nations Mine Action Coordination Center of Afghanistan (UNMACCA) 

guidelines. 

 

As deliverables under Component 6 evolved, BVSPC received USAID direction to 

transfer select Kajaki Dam Camp facilities to DABS. The first transfer to DABS 

occurred on 2 May 2013 when the West Beena barracks (20 living units with 

furnishings) were conveyed to DABS for their use. Refer to Attachment g-06 for a 

copy of the signed Disposition Instructions for the West Beena Barracks and all 

associated GFE therein. 

 

BVSPC disposed of all Kajaki Dam Camp sites per USAID instructions as part of the 

transition from Unit 2 installation and commissioning under the KHPP to on-budget 

implementation by DABS. Refer to Attachment g-06 for copy of signed disposition 

instructions applicable to non-Unit 2 GFE which was addressed within the Closeout 

Report for Subcomponent 6.3. KHPP turned over the Kajaki Dam Camp to DABS’ 

Construction Management - At Risk (CMAR) Contractor at midnight, 31 December 
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2013. Note: The disposition of the Kajaki Unit 2 GFE is addressed in the 

Subcomponent 6.3 Closeout Report. 

 

Task i(4). Durai Junction Camp 

The building of the Durai Junction Substation was a project originally under the AIRP 

and transferred to KHPP when USAID made the decision to consolidate the 

Kandahar and Helmand Provinces electric infrastructure upgrade implementation 

projects under one contract. The land agreement and structural requirements for the 

building of the Durai Junction Camp were well-defined prior to the award of the 

KHPP contract. Attachment d-01 provides copy of the land agreements which 

allocated the Durai Junction Substation site, inclusive of the site for the camp. The 

land was allocated by the Provincial Government to DABS on the 05 May 2010. 

 

Once BVSPC received a NTP for the work at Durai Junction, immediate attention 

was directed to addressing a land survey and demining, as needed, for the selected 

Durai Junction Substation site. Refer to the Closeout Report in Subcomponent 2.1 for 

additional details on expanded site use actions. 

 

The site for the new Durai Junction Substation was adjacent to the minimal remains 

of the former Substation, much of which had been destroyed. Faulty land records 

from the initial BVSPC site survey were not uncommon, resulting in others raising 

claim to the land and requested compensation for use. All of these requests were 

referred to the higher authority from the District Governor level to the Helmand 

Governor level in order to settle these issues. Although multiple attempts were made 

to gather BVSPC into a settlement process, the settlements were all deferred to the 

Provincial Government, thus providing an Enhancing Best Practice, or Lesson 

Learned, to never have an Implementer become involved in land disputes. 

 

The first step in developing a “green field” remote site was to establish the initial 

Security perimeter in order to allow interior protection development to commence.  A 

security plan specific to Durai Junction was established with the specific perimeter 

protection requirements needed to begin camp and Substation construction, as will 

be discussed in further detail below. It was initially BVSPC’s intent to build its own 

base camp.  As the first remote camp to be developed, BVSPC had intended, 

consistent with Task iv in Table 2 above, to utilize camp accommodation units GFE 

had transferred to BVSPC by USAID.   

 

Following an assessment of self-perform versus Subcontract, BVSPC requested and 

received Consent from USAID for the Substation Subcontractor – to build the Durai 

Junction Camp.  Consent was received on 30 June 2011 (OAA Letter No OAA-BV-

2011-00171). Fortunately, the Subcontractor selected to build the Substation had a 

road camp three (3) kilometers from the Durai Junction Substation/camp site. 

Recognizing the favorable economies, BVSPC awarded and amended the 

Substation contract to have the Substation Contractor build the Base Camp for 

KHPP at Durai Junction. The net savings versus a self-perform, based upon an 

Independent Cost Estimate as indicated in the Request for Consent (RFC), was 

. However, this savings underestimates the benefit in having the camp 
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completed quickly in order to get KHPP staff onsite to expedite the Substation 

construction as delays in mobilization due to security and other issues had impacted 

scheduled completion.   

 

The area utilized for the camp and substation were inspected for unexploded 

ordinance, including any areas where construction was required.  This inspection 

was completed per UNMACCA guidelines. 

 

Attachment d-01 provides an aerial view of the resulting camp with a listing of the 

facilities provided in order to provide life support at Durai Junction. KHPP staff 

mobilized to the site on a permanent basis on 01 November 2011. In constructing the 

Durai Junction Base Camp, BVSPC used new structures in addition to GFE 

conveyed to the KHPP by USAID. In select instances, the conveyed GFE, 

particularly camp generators, proved too aged for long-term use. These conditions 

resulted in multiple replacements of conveyed generators. In addition, the site was 

built to house a set size team. Additional GFE living units conveyed from USAID 

were transported to the site as they became necessary. The Durai Junction Base 

Camp served its purpose between 01 November 2011 and 31 August 2013 when the 

camp facilities were conveyed by USAID to DABS. (Refer to the Subcomponent 2.1 

Closeout Report, Attachment g-06, for further details on the equipment and 

materials conveyed.) 

 

Task i(5). Shorandam Industrial Park Diesel (SIPD) Site Camp 

The Task i(5) Shorandam Industrial Park Diesel (SIPD) Camp was located within a 

small US Army Forward Operating Base (FOB) situated on the Shorandam Industrial 

Park (SIP) in Kandahar. The FOB had been positioned on SIP in order to support the 

USACE Subcontractor who had installed and was operating one of the two “bridging 

diesel plants,” which USACE built in Kandahar City, to supply immediate relief to 

electric energy shortages within the City. The SIP KHPP Camp was developed in two 

phases. 

 

The first phase occurred during the construction of the DPP when the U.S. Army 

provided available barracks-style living accommodations and all life support to the 

KHPP staff and its Subcontractor. Although unusual and generally avoided to refrain 

from cross-support among agencies, the need for total control of access and work on 

the FOB by the U.S. Army led to the U.S. Army providing support to avoid excess 

support staff at the site. The provision of living accommodations was agreed upon for 

the period of construction only. Following construction, a new agreement was 

reached with the FOB for the construction of the SIP DPP Camp, with control of 

access and support to be provided by the U.S. Army. As additional military personnel 

were deployed to the FOB, the US Military was no longer able to provide the same 

level of life support to the KHPP.  Therefore, BVSPC was required to enhance its 

own life support capability onsite during the Operations and Maintenance (O&M) 

phase of Component 4 during 2012. 

 

The Shorandam Industrial Park (SIP-SIPD) Diesel Power Plant (DPP) Operations 

and Maintenance Camp was tendered for construction in September 2011. 
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Attachment d-01 (SIPD folder) contains the presentation provided to bidders on 21 

September 2011.  This presentation described the scope of work and schedule 

requested from bidders, as well as the footprint of the camp.  

 

BVSPC took every opportunity to meet or exceed other tasks as directed by USAID. 

For the SIPD Camp, existing GFE transferred to KHPP was used to establish the 

camp, including living space, as well as ablution, recreation, and kitchen facilities 

transferred from AIRP Camp Eden to KHPP.  During 2012 and into 2013, the SIPD 

Camp was utilized under the KHPP in support of its implementation of Component 4 

both pre- and post-Prime Contract Modification 10. (Refer to the Component 4 

Closeout Report for additional details.) Upon completion of Component 4 

implementation needs, the SIPD Camp was conveyed to support DABS’ ongoing 

operational needs at SIPD as directed by USAID. 

 

Task i(6). Breshna Kot Kandahar Generating and Substation Camp 

The Breshna Kot (BK) Camp was established to support implementation of both the 

construction and O&M periods of the installation and commissioning of seven (7) 

MTU generating units, and the construction and commissioning of the new 

Substation at BK. The initial camp at BK was established by Power Generation 

Solutions (PGS) for the installation and commissioning of the MTU generating units. 

Attachment d-01 (BK Camp folder) provides a schematic footprint of the camp as 

established by PGS. The BK Camp was self-contained, included life support facilities 

(kitchen and recreation area), and was designed to minimize its footprint given the 

very limited confines of the BK site.  

 

BVSPC originally intended to replace the camp at BK once PGS completed the 

installation and commissioning of the MTU generating units. It was the intent of 

BVSPC to move life support units from SIPD to BK in order to maximize the use of 

existing GFE. However, the extension of implementation assistance at SIPD as 

directed by USAID required alternative options be assessed. Minimal GFE life 

support units remained at the AMTEX laydown yard. BVSPC assessed various 

options and initially determined that remaining life support units at AMTEX laydown 

and select units from SIPD could be reallocated to BK. KHPP logistics staff assessed 

the transportation costs to move the units, and determined it would cost between 

 and  to transport and install all needed life support facilities. Once 

transported, BVSPC would be required to install plumbing and electrical support 

facilities, as well as re-install all camp security and life support structures. 

 

Following extensive discussion, BVSPC came to an agreement with PGS to rent their 

camp facilities “as is” for KHPP use through the O&M period for the MTU generating 

units and the construction and commissioning period for the BK Substation. The final 

negotiated rental costs of the existing camp for the expected period was  per 

month for an expected total of  for 6 months.  The expected period of need 

ended 31 October 2013. The rental of the camp provided an estimated savings 

between  and , inclusive of camp construction.  
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KHPP life support operated and maintained the BK Camp through the end of 31 

October 2013. Upon completion, PGS requested (waiving any continuing liability to 

BVSPC or USAID) that BVSPC hand the keys to the camp facilities to the Managing 

Director of the Kandahar DABS. The keys were handed over on 31 October 2013. 

Following handover, KHPP staff continued to visit the BK site as needed on “day 

trips” from the Kandahar Base Camp at AMTEX Village. 

 

In addition to the above camps, KHPP had two (2) Liaison Officers (LNO) assigned 

to ISAF Regional Command – South (RC-S) at Kandahar Air Field (KAF) in 

Kandahar Province, and Regional Command South West (RC-SW) at Camp 

Leatherneck in Helmand Province. The Liaison Officers lived and worked on the 

bases, communicating with the KHPP Security Operations Control office at AMTEX 

Village.  The RC-S LNO was housed in a rental unit on KAF, and provided life 

support by RC-S under a Common Access Card (CAC). The RC_SW LNO lived in 

available barracks at Camp Leatherneck and was provided life support through a 

CAC. 

  

Task ii. Kabul Offices and Living Quarters 

Size of the camps and liaison office and living quarters in Kabul will be sufficient to 

provide for Contractor personnel who provide program support to all components of 

the contract. (Task ii partially addresses Deliverable 1 and Deliverable 7 provided in 

Table 4 above.) 

 

Status:  COMPLETE 

Task ii: The size of the camps and liaison office in Kabul were sufficient to provide 

KHPP (Contractor) personnel with all requirements in order to provide program 

support to all components of the contract. 

 

In the case of the Kandahar Base Camp, living units were leased to provide all 

inclusive life support services to Project Management Organization (PMO) personnel 

assigned to the PMO office. In addition, by contract with the Risk Management 

Company (RMC), BVSPC provided life support to all RMC personnel assigned to the 

Security Operations Center (OPCEN) located at AMTEX Village and RMC personnel 

assigned to mentoring the Afghanistan Public Protection Force (APPF) Personal 

Security Detail (PSD) used for KHPP staff movement in Kandahar. The lease 

guarantee provided by BVSPC was for seventy (70) rooms, with any additional 

rooms at the same per unit price of  per day inclusive of all life support services. 

The price of the rooms remained until the level of occupancy fell below 50 rooms, at 

which time the lease rate increased by  per day per room. Attachment d-01, in 

the Kandahar Base Camp folder, includes a copy of the lease agreements applicable 

to the Kandahar Base Camp with the rate schedules applicable to levels of 

occupancy. 

 

In addition to the permanent staff assigned to the base camp, BVSPC maintained the 

capability to address transient needs as expatriate and local (Cooperating Country 

National, or CCN) staff from alternative sites transited through Kandahar Base Camp 

on “R&R” (rest and relaxation) or holidays to their home bases. BVSPC periodically 
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forecasted room lease needs in order to minimize cost and ensure the level of 

guarantee was reduced when appropriate. Refer to Attachment d-01 in the 

Kandahar Base Camp folder for examples of both forecasts and notices to AMTEX 

Village of requested reductions. 

 

The Kandahar Base Camp also served as the PMO office and material and 

equipment laydown marshalling area for all KHPP Components and Subcomponents.  

BVSPC leased both office space and laydown space from AMTEX Global Solutions. 

The amount of office space leased was established by derivation of office needs by 

functional support staff located at AMTEX. In addition to the living units, office, and 

laydown space, BVSPC leased space for a Morale, Welfare and Recreation (MWR) 

Center from AMTEX Village. As noted above, all spatial requirements at KHPP 

Kandahar Camp were guided by needs forecasts which were updated periodically as 

necessary.  

 

The laydown area at AMTEX was developed to support all Components and 

Subcomponents, including the planned marshalling and laydown requirements for 

the installation and commissioning of Unit 2 at Kajaki Dam. BVSPC adjusted the 

space leased for laydown to the extent possible as plans and deliverables adjusted. 

Refer to Attachment d-01, Kandahar folder, for documentation of laydown area 

reduction actions by BVSPC to meet forecasted needs only.  

 

All camps at Durai Junction, BK, SIPD and Kajaki were initially designed and 

adjusted with specific targeted project needs relative to camp size. Durai Junction, 

BK, and SIPD camp sizes were sufficient to provide KHPP (Contractor) personnel 

with all the requirements necessary for program support to the respective 

Subcomponents of the contract. Attachment d-01, the Durai Junction Camp folder, 

provides an example of the KHPP Execution Plans developed and utilized to ensure 

the planning needed to optimize camp space while maintaining any expected needs.  

 

The assumption and planning at Kajaki Dam Camp presented a challenge since the 

support requirements had to account for the proper special needs to implement both 

Components 5 and the three Subcomponents under Component 6.  The initial plan 

for Kajaki Camp anticipated the requirement to significantly upgrade and expand the 

camp to meet all needs. This expansion was complicated by the need to attempt to 

meet the needs of USACE projects scheduled to occur simultaneously with KHPP 

component projects. These KHPP component projects would all rely upon the life 

support provided by the Kajaki Dam Camp.  As noted above, BVSPC provided 

USAID with options and multiple assessments to optimize the Kajaki Camp size to 

meet all requirements.   

 

The liaison office in Kabul was determined to be necessary in the implementation of 

the KHPP. BVSPC worked with USAID to determine the staffing necessary to 

support the Kabul liaison office.  The only expatriate personnel required were a 

Security Liaison with the APPF and one Personnel Manager to oversee local staff 

responsible for visa and work permit applications, travel arrangements, and 

processing and tracking customs clearances. The CCN staff was limited to positions 
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in personnel, finance (KHPP’s bank services were headquartered in Kabul), visas, 

travel, customs and work permit processing staff and liaison staff working with DABS, 

APPF and the Ministry of Energy and Water. The KHPP had three offices shared by 

all staff and, had a guaranteed occupancy in life support units of initially six (6) rooms 

(including Risk Management Company APPF Mentors), which were reduced to four 

(4) living rooms once BVSPC could begin to wind down Kabul liaison needs.  

 

Task iii. Operate and maintain the camps.  

Contractor services will include security, food services, generator fuel, septic system 

pumping, and minor facility repairs. (Task iii addresses Deliverables 1, 2, 3 and 7 

provided in Table 4 above.) 

 

Status:  COMPLETE 

BVSPC operated and maintained the following camps under the KHPP: 

 

1)  Kajaki Dam Camp 

2)  Durai Junction Camp 

3)  Shorandam Industrial Park Diesel Site Camp 

4)  BK Kandahar Generating and Substation Camp 

 

Task iii(1). Life Support for Camps 

The operation and maintenance of camps and the provision of food services, 

generators and generator fuel, septic system pumping, and minor facility repair and 

environmental management were the responsibility of the Life Support and Air 

Operations Manager. The Life Support and Air Operations Manager initially reported 

to the COP and as the Life Support and Air Operations infrastructure, subcontracts, 

and work processes were established, the position was assigned to report to the 

DCOP.  BVSPC self-performed all service requirements for the camps indicated. 

Camp Managers were appointed for each camp with specific job descriptions 

directed to ensuring quality life support.  

 

Food services for camps were supplied in bulk from Blanket Purchase Agreements 

(BPA) tendered by the PMO on at least an annual basis. The goal of the tendered 

BPA approach was to achieve the lowest possible costs per unit for purchases. All 

food and camp supplies were received at the Kandahar Base camp at AMTEX 

Village, checked for quality and order confirmation, and then distributed to camps 

based upon Camp Manager orders. Camp Manager orders were based upon camp 

occupancy and food and O&M supply (e.g., cleaning and paper products) needs 

forecasted for a minimum of four (4) weeks. Camp Managers were directed to ensure 

they maintained adequate supplies in order to prevent a supply or distribution chain 

disruption from placing camp occupants at risk. (Note: All camps were supplied 

Meals Ready to Eat, or MRE, for emergency purposes.) Refer to Attachment d-02 

for an example Request for Consent for a life support BPA and a BPA Control Sheet 

which was the tracking sheet used by the Life Support and Air Operations Manager 

to control cost and ordering by camps. In addition, BVSPC periodically tracked per 

person costs to verify the Camp Manager was applying cost control. Refer to 

Attachment d-02 in the Kajaki folder for an example of cost control checks. 
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It was essential for staff to be available for rapid facilities repair, e.g., plumbing, 

mechanical, and electrical or generators, in order to maintain the camps. Any loss of 

camp systems posed significant expenses if the system loss resulted in disruption of 

the capability of field staff to function effectively. The Life Support PMO had one (1) 

electrician, one (1) plumber, and one (1) carpenter as full time staff. These staff 

provided maintenance needs across all camps. If a camp generator was 

experiencing difficulties, KHPP staff assigned to generation was sent out for repair 

assessment and repair as needed. O&M staff was dispatched as necessary by PSD 

or helicopter. 

 

As indicated above, the Kandahar base camp and the Kabul Liaison Camp were full-

service leased facilities which provided all required life support, including camp O&M. 

 

Task iii(2). Security for KHPP  

   (Deliverable 3 for Component 3 as provided in Table 4)  

 

The Security requirements for implementing the KHPP included the following: 

 

 Communications, Command and Control structured for the KHPP through 

a 24 x 7 Operational Control Center (OPS Center). 

 Communications, Command and Control structured at each camp directly 

linked to the OPS Center 24 x 7. 

 Establishment and maintenance of a 24 x 7 Liaison capability with ISAF, 

the Afghan National Police (ANP) and Afghan National Army (ANA). 

 Static Security at each of the KHPP Camps (on-the-wire guards 24 x 7). 

 Mobile Security (Personal Security Details, or PSD) for the movement of 

personnel on ground or by air assets. 

 Continuously-updated Security Plans for the KHPP and for each camp 

and PSD movements. 

 Security Intelligence capability for 24 x 7 threat knowledge assessment 

with daily updates to determine PSD movements.  

 Capability to respond rapidly to imminent threats or attacks through a 

rapid response force 

 Mentoring of the APPF, with daily training to ensure optimized protection 

of BVSPC staff and physical assets, including USAID GFE provided to 

BVSPC. 

 

BVSPC operated under a project-wide Security Plan which was filed with USAID on 

04 January 2011.  The Security Plan had periodic project-wide updates and site 

specific security risk updates provided throughout the contract period of the KHPP. 

Refer to Attachment a-02 for the final version of the Security Plan. 

 

The KHPP Program Security Manager reported to the COP, as indicated in Chart 1 

(b). The Security Manager provided daily Intelligence Reports and had the sole 

authority to call a stand-down of any specific or all implementation activity under the 
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KHPP as the result of a security threat. In practice, the Security Manager always 

discussed such action with the COP prior to implementation. 

 

The Security Manager monitored security threat issues in each theatre of operations 

through communications with the KHPP Security Intelligence Officers, the ISAF 

Liaison Officers (whom were privy to select controlled ISAF intelligence), the Risk 

Management Company Intelligence Officers, and KHPP CCN Security Officers who 

maintained constant communication with the ANP and ANA.  The Camp Security 

Managers maintained liaisons with local ISAF and ANA and ANP forces and reported 

to the Program Security Manager in the dispersed KHPP camp locations. 

 

The total security force required was as indicated in Table 5 below (data from 

January 2013) when BVSPC was implementing all Components and Subcomponents 

simultaneously: 

 

Table 5:  KHPP Total Security Force 

Location Expat / TCN CCN TOTAL 

BVSPC – KHPP 11 11 22 

MONDIAL (RMC)  40 5 45 

APPF  0 358 358 

Total 51 374 425 

 

 

Table 5 lists the security resources deemed required following detailed security 

assessments in order to maintain secure and safe work sites and mobility for KHPP 

staff and Subcontractor staff. Refer to Attachment a-02 for the KHPP Security Plan 

and site specific security plans used to determine security force requirements. 

 

As noted above in Section 3.2, BVSPC was unable to immediately acquire security 

services for the KHPP following the Notice to Proceed on the Prime Contract from 

USAID. The uncertainty of the security methodology resulted from Presidential 

Decree #62, which initially stated that all private security companies would be 

disbanded, and all security services would be provided under contract with GIRoA.  

This announcement caused upheaval in the provision of security by all Implementers. 

BVSPC overcame the initial constraint by having KHPP resources stay within the 

security umbrella provided by other entities.  

 

On 15 March 2011, the GIRoA (by its representing agency, the Ministry of Interior, or 

MOI) announced the “bridging strategy” which established the transition date of 22 

March 2012 for the termination of all PSCs and the establishment of the Afghanistan 

Private Protection Force (APPF) as the State-Owned Enterprise that would take over 

security previously managed by PSCs.  This announcement created confusion 

regarding security services provision available to Implementers. 

 

Within the “bridging strategy” announced, it was expected the APPF would become 

fully functioning by 21 March 2012. In the interim, select PSCs were re-licensed to 

continue to provide security services while also transitioning their collective trained 
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local guard forces to the APPF when agreed upon by the individuals within the 

forces. BVSPC was tendering with licensed companies to provide security services 

over the longer term. During this process, BVSPC committed to assisting, within the 

allowable bounds of USAID funding, the transition to APPF protection while 

maintaining command and control, which the GIRoA announcement permitted. 

 

The tender process and final selection of a longer term security provider could not 

proceed, as there was significant uncertainty as to which PSC would or would not be 

licensed by GIRoA. BVSPC had to completely assume security for Kajaki HPP and 

the Kajaki Dam Camp area by 14 June 2011.  In addition, the KHPP needed security 

forces, as soon as feasible, for mobile activity in Kandahar (site visits and camp 

construction) and Kabul, and for transient guest house protection in Kabul; therefore, 

an interim security solution was pursued until the longer term security tendering 

process could be implemented.  

 

On a short-term basis, BVSPC directly sourced security by requesting expressions of 

interest and capability to provide security services and expected cost from HART 

Security, International Specialized Services/Safenet JV (ISS-Safenet), and Blue 

Hackle Middle East. This approach was taken on the basis that these companies 

were listed by the GIRoA as acceptable providers and that their Afghanistan PSC 

licenses were to be renewed. Based upon the cost proposed and BVSPC’s 

knowledge of their capability in the provincial areas of interest, BVSPC requested 

Contract Officer Consent to enter into a Subcontract for security service with ISS-

Safenet on 21 May 2011. Consent was received on 25 May 2011 to proceed with the 

award of contract to ISS-Safenet. BVSPC used this bridging short-term contract 

approach in order to proceed while the uncertainty of which PSC would be licensed 

by GIRoA continued to be clarified. 

 

The impact of both Presidential Decree #62 and the inability to acquire Security 

Services until six (6) months after Contract Notice to Proceed from USAID 

significantly delayed the start-up and schedules of all Components and 

Subcomponents within the KHPP. This delay reverberated throughout the life of the 

KHPP, thus impacting all schedules. USAID was formally made privy to this concern 

but, as time passed, the impact of the delays on each Component and 

Subcomponent was not factored into the discussion.  

 

BVSPC was able to implement all Components and Subcomponents, but at a much 

slower pace than desired as a result of the continued uncertainty related to the final 

outcomes related to Presidential Decree #62. USAID was informed of the issues and 

assisted to the extent possible while GIRoA worked through the stand-up of the 

APPF and the transition of PSCs to Risk Management Companies (RMC). 

 

BVSPC’s full and open competition for selection of a longer term Risk Management 

Company began with the issuance of a Request for Proposal (RFP): KHPP.27.1000 

on 14 February 2012. The RFP was based on a Lowest Price Technically Acceptable 

source selection methodology in accordance with Federal Acquisition Regulations 

(FAR) 15.101-2. The RFP was distributed to a total of six (6) prospective bidders.  At 
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the time, these six potential bidders were the furthest along in obtaining an RMC 

license and, it included the current private security company, ISS-Safenet. The 

deadline for submitting proposals was 20 February 2012. Only ISS-Safenet met the 

deadline, and submitted a proposal on 20 February 2012.   

 

ISS-Safenet’s proposal, whose RMC was established as Silk Route Risk 

Management, was evaluated using the Qualification Criteria established in the RFP.  

The Silk Route Risk Management proposal was found to be technically unacceptable 

following careful evaluation by a team of four (4) evaluators; therefore, in accordance 

with FAR 15.101-2, the pricing was not formally evaluated.  

 

BVSPC then contacted the other potential bidders who had expressed the timeframe 

for submitting a proposal was too short, and BVSPC asked if an additional week to 

provide a proposal for them to respond would lead to response. Three companies 

responded in the affirmative: Edinburgh International, Pax Mondial, and KBSS.  The 

RFP was re-issued as RFP: KHPP.27.1001 to these three suppliers, and they were 

given until 01 March 2012 to submit a proposal. 

 

BVSPC received two proposals on 01 March 2012. The companies submitting 

proposals were Edinburgh International Risk Management Company and Mondial 

Risk Management Company (MRMC).  BVSPC assembled four (4) evaluators to 

review both proposals according to the Qualification Criteria as provided in the RFP.  

Using the established criteria, the evaluation team determined both Edinburgh 

International Risk Management Company and MRMC proposals to be technically 

acceptable. The single most critical factor in selection was the training background of 

the proposed RMC staff. GIRoA was adamant the RMC could not be a PSC in a 

“shadow form.” The RMC was required to provide training to the APPF and needed 

to be staffed by personnel with such experience. 

  

As a result of detailed evaluation, BVSPC determined that MRMC’s proposal (1) met 

all eligibility criteria, (2) was substantially responsive and technically acceptable, and 

(3) was priced on a fair and reasonable basis that offered the best value to USAID-

Afghanistan.  Pursuant to Task Orders issued to MRMC under the KHPP Risk 

Management Services Subcontract, the Subcontractor provided the following general 

scope of services: 

 

 Security program management and Operations Center (OPCEN) services for 

all Components and Subcomponents under the KHPP. 

 Provide armed mentors to train the APPF at Contractor camps and offices at 

Durai Junction Substation and Kajaki as the APPF provides the services 

below: 

 Static security 

 ECP control 

 Site patrols 

 External security patrols around the sites 

 Quick Reaction Force (QRF) 
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 Provide armed mentors to the APPF and security presence for Contractor 

staff while traveling to and from Kandahar, SIP, BK, and within Kabul in 

support of the APPF providing the following services: 

 PSD services 

 Convoy escort and protection 

 Mobile escorting teams 

 

Due to the changing events on the ground, BVSPC made the decision, supported by 

USAID, to move in the direction of acquiring “full service” security service capability 

at the PMO bases in Kabul and Kandahar.  These full service PMO bases provided 

the needed security to mobilize additional KHPP staff to accelerate Implementation.  

The Kandahar PMO camp and the Kabul Liaison office were both within full service 

compounds, which provided life support as well as multiple layers of security. For 

Kabul and Kandahar camps, this all-inclusive support provided multiple levels of 

defensive static security perimeters within the per unit cost of the Subcontracts while 

still reducing KHPP’s costs for security with which it would have been required to 

subcontract directly.  

 

The following addresses the impact of GIRoA requirements, specifically the 

economic impact of Presidential Decree #62 which required Implementing Partners 

(IPs) to cease using PSCs and, in their stead, use the GIRoA-controlled State 

Owned Enterprise (SOE) Afghanistan Public Protection Force (APPF) and Risk 

Management Companies (RMC) to act as mentors to the formation and mentoring of 

the APPF.  In addition, the following addresses the impact of the deteriorating 

security conditions witnessed in southern Afghanistan during the critical years of 

KHPP implementation.   

 

As indicated in Attachment 14 of the Prime Contract: 

 

“This work is to be performed in Southern Afghanistan in and around 

Kandahar, Durai Junction and Kajakai over the next three years.  All of the 

site locations are in areas where hostile actions are occurring.  Security of 

personnel and equipment is of the utmost concern.  It is understood and 

agreed by USAID that security conditions in Afghanistan are in a constant 

state of change and that accurate predictions of future conditions are not 

foreseeable.” 

 

Throughout the implementation of the KHPP, USAID had been informed of security 

related delays and the demands being placed on Security resources on a weekly 

basis. (Refer to Attachment a-18, Weekly Reports, and Attachment d-03, Daily and 

Weekly Intelligence Reports folder.) These delays impacted the implementation of 

select Components and Subcomponents with mission delay (delays addressed within 

the Closeout Reports of those Components and Subcomponents impacted), as well 

as requiring KHPP personnel additions needed to best manage the ever changing 

security threats.  
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In addition, while the USAID-BVSPC contract was being negotiated, the potential 

impact the APPF may have on cost for security was unknown. These costs, imposed 

by unilateral GIRoA action, could not be incorporated into the original budget of 

KHPP, but have had significant effects on cost incurred. These effects impacted two 

areas.  First, the APPF and RMC costs in combination were higher than the expected 

PSC cost. Second, the management requirements to contract with and then invoice 

the APPF in addition to the need to constantly interact with the APPF central 

command on evolving transparent business dealings, imposed the need for 

additional BVSPC security and contract personnel to address what at times 

appeared to be infinite issues.  

 

KHPP liaison staff to the APPF played a significant role in assisting the APPF to 

initiate its managerial and payment processes. The effort to support the development 

of the APPF was communicated to and supported by USAID. When the APPF was 

initiated, BVSPC was the first implementing partner under which a transition from a 

PSC guard force to the APPF occurred. One key commercial contract provision 

required by the APPF was advance payment for monthly services with month end 

reconciliation. While this commercial condition was not preferred by either USAID or 

BVSPC, the condition was required to provide funding for the start-up of the APPF 

organization.  

 

Based on the subcontract, specific task orders were then authorized for each work 

site:  Kajaki, Kabul, Durai Junction, and Kandahar. The transition to APPF first 

occurred at Kajaki Dam Camp, and was implemented without issue other than timely 

pay from the APPF to their guards and incomplete provision of supplies for the guard 

cadre. 

 

The APPF was consistently late in paying their guard force. BVSPC undertook steps 

to minimize the impact of late payment to the guards in order to avoid site work 

disruption issues. The single most effective steps were to persuade APPF to agree 

that they could not feed their guards at remote camps, which was the case. The 

APPF agreed to deduct the food payment portion of their invoice and allow BVSPC 

to pay food costs directly through the RMC to the guard cadre. This step guaranteed 

at least a food stipend to all guards set to be paid on the first day of each month, 

midway between APPF scheduled pay dates, which were seldom met. 

 

BVSPC took direct action to expedite the APPF ability to pay. Guard cadre roll calls 

were taken daily by KHPP staff or, as requested, by the RMC on behalf of BVSPC. 

Security Staff forecasted guard cadre presence from the 5th of each month until the 

20th in order to submit its attendance sheets for the APPF early enough to enable the 

APPF to process invoices in a timely manner back to KHPP Procurement in order to 

pay.  This scheduling method enabled the APPF to pay on the 21st of each month. A 

reconciliation would then be undertaken each following month to ensure no 

overpayment.  However, even with this given sequence, the APPF could not 

effectively process payroll. This ineffectiveness resulted in guard strikes at Durai 

Junction with threats of strike in Kandahar and Kajaki. The strike in Durai Junction 

led to a work shutdown of the site for period of nine (9) days and a claim from the 
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Subcontractor for compensation. BVSPC filed a counterclaim against the APPF, 

which they rejected out of hand and refused to discuss. This is only one example of 

the cost of the state monopoly on security services.  

 

As noted above, throughout the subcontract, APPF and BVSPC agreed to forecast 

the monthly invoice costs to develop the advance payment for that month; however, 

the provision of the supplies for the guards and the guards’ availability varied 

significantly. Each month, BVSPC and APPF reconciled the services and supplies 

provided against the advance payment rolling any over/under payment to the next 

month’s forecast.  At the completion of work at each location, that reconciliation was 

performed for Task Order with over/under costs applied to a remaining Task Order.  

Kajaki was the last location to complete work. Upon reconciliation of the Kajaki Task 

Order, BVSPC and APPF agreed that a  credit was due to be paid by 

APPF to BVSPC. Despite efforts by BVSPC, USAID, ISAF, and other organizations, 

the credit was not issued by APPF to BVSPC.  To resolve the liability for this credit, 

BVSPC and USAID agreed to equally share the cost. 

 

  Security Cost Changes Task iii(2)a.

Table 6 lists an assessment of the initial security budget and the actual security costs 

incurred during the implementation of the KHPP. 

 

Table 6:  KHPP Security Costs: Estimated and Actual 

 

As indicated in Table 6, the original security budget for KHPP, including BVSPC 

Security staff required to manage third party security resources, was .  

This was, when estimated, 11 percent of the approved budget estimate for the 

KHPP. Due to issues noted above and discussed further below, actual security cost 

(through approximately 20 August 2013) was , an increase of 25 

percent above the initially estimated budget. That increase resulted in the security 

cost being 16.5 percent of total estimated cost for completion. 

 

 APPF + RMC Costs versus PSC Costs Task iii(2)b.

Of the cost increase incurred under the KHPP, 68 percent of the increase was due to 

the increased cost of Subcontractor security services (ISS Safenet, APPF and Pax 

Mondial RMC). The remaining 32 percent was due to the necessity of increasing 

BVSPC security staffing in order to manage the APPF transition and the APPF 

contracting process and, the need to manage within the kinetic nature of Helmand 

and Kandahar Province during the KHPP implementation period. 

 

Budgeted versus Actual Cost incurred - KHPP Security (Excluding Fee including G&A) 

    

 Budget Actual Cost difference 

KHPP Security Staff    

Subcontractor Services    

    

Total    
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APPF cost in addition to RMC costs far exceeded the estimated LOE cost of having 

PSCs provide security. The increased costs were due to two main factors. First, the 

cost of local guards and local guard non-commissioned and commissioned officer 

cadres increased. Although guards were paid very similar salaries by the PSCs and 

the APPF, the APPF added significant cost for guard kit and support (e.g., uniforms 

and gear, weapons, ammunition, and food), and also added 20 percent to the cost 

for profit as well as adding general and administrative fees. Guard non-coms and 

officers were paid at a much higher level than similar PSC personnel. This cost 

increase was mainly driven by APPF’s stated desire to recruit better quality 

experienced and trained personnel into tactical leadership positions.  

 

The second factor in increasing cost was the need for Subcontract RMC personnel 

with different skill sets than those of the original PSC personnel. The need for 

mentoring/training on a constant basis required the recruitment of security personnel 

with both military operations and strong training backgrounds.  This need increased 

the costs incurred for RMC services, which were driven by the need to meet the 

requirements of Decree #62 for bridging services, which included a mentoring 

requirement. 

 

 Black & Veatch Security Personnel Additions Task iii(2)c.

BVSPC originally budgeted for a direct hire security staff of thirteen (13), including 

Liaison Officers.  The number of BVSPC security staff increased to twenty (20) as 

the APPF unfolded and its impact and the demands of its impact was realized.  Of 

the additional seven (7) positions, five (5) can be directly attributed to the impact of 

the introduction and slow institutional evolution of the APPF; two (2) can be indirectly 

attributed to the necessity of managing the APPF evolution in the field. First, a 

dedicated KHPP Contract Officer was needed to develop the APPF contracts and 

ensure contract compliance through each invoicing period.  

 

Although BVSPC was addressing the PSC requirements, the APPF requirements 

significantly expanded the level of effort required to contract for security services 

when dealing with the APPF. Initially, the APPF attempted a “standard contract’ and 

eventually achieved that objective but, the path was lengthy and required significant 

input from BVSPC security and contract staff. In addition, two (2) full time APPF 

Liaison Officers were required in Kabul to directly interact with APPF management 

on subcontract requirements and invoicing, literally spending nearly all their time at 

the APPF headquarters, while the equivalent of four (4) other full time BVSPC 

security staff were added to oversee and manage APPF-RMC interactions in the field 

in Kabul, Kandahar, and Kajaki.  

 

Under the original KHPP budget estimate, the Regional Camp was co-located with 

Kandahar East Substation and the 14 unit MTU generating station. The approach 

allowed efficiencies which were lost when the decision was made to relocate select 

activities.  In addition, no office in Kabul was planned within the original budget, as all 

activity was to be Kandahar based. The introduction of the APPF changed that 

requirement due to the need to have multiple liaison officers working daily with the 

APPF in Kabul. In turn, the need for a Kabul office for APPF interaction purposes 
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resulted in the requirement of a small contingent of APPF and RMC personnel in 

Kabul. In an effort to gain the maximum benefit from this imposed cost, BVSPC 

added a small contingent of local staff in Kabul to address issues of customs 

clearance, Visas, travel, taxes, and finance, as well as local staff dedicated to the 

APPF Liaison officers for translation and APPF management and coordination 

assistance. Overall, he need for the Kabul office had a very direct cost impact on the 

overall cost of implementing Decree 62.  

 

Task iv. Government Furnished Property 

Utilize to extent possible, the equipment and materials transferred to the Contractor 

(see Attachment g-05 A, Property Conveyed to the KHPP). 

 

Status:  COMPLETE 

The sources listed in Table 7 provided the equipment and materials transferred to the 

Contractor by USAID direction: 

 

Table 7:  GFE Transferred to KHPP 
Source Equipment/Materials Estimated Value Utilization 

Afghanistan 

Infrastructure 

Rehabilitation 

Program (AIRP) 

See complete listing in 

Attachment g-05 A 

(containers, furnishings, 

computer equipment, split 

units, vehicles). 

See Attach. g-05 A Kabul Office – KHPP 

and transferred to 

Kandahar, used at 

Kandahar, SIPD, 

DJCN, Kajaki, 

Breshna Kot camps. 

AIRP Kajaki Dam Camp (AIRP 

TO 2 Inventory) - see 

complete listing in 

Attachment g-05 A. 

See Attach. g-05 A Kajaki Dam Camp. 

IRD/Strategic and 

Provincial Roads 

Program (SPR) 

IT equipment, cameras, 

plotter, 2 generators. 

See Attach. g-05 A Transferred to 

Kandahar, used at 

Kandahar, DJCN, 

Breshna Kot camps. 

Deloitte 

Consulting – 

Economic Growth 

& Governance 

Initiative 

Computer equipment and 

software, office 

equipment. 

See Attach. g-05 A Transferred to 

Kandahar, used at 

Kandahar, DJCN, 

Kajaki and Breshna 

Kot camps. 

USAID PPE and armored 

vehicles, hand-held 

radios. 

See Attach. g-05 A.  

 

The largest quantity of equipment and materials was transferred from the AIRP to the 

KHPP. The bulk of equipment and materials received were from Camp Eden (AIRP 

Task Order 8) and Kajaki Dam Camp (inclusive of Camp materials and Unit 2 GFE 

under the control of LBG under AIRP Task Order 2). The Kajaki Dam Camp 

equipment and materials consisted of containers, buildings, and associated 

furnishings and split units, as well as generators and an aged forklift and very aged 

mobile crane. All equipment and materials received at Kajaki Dam Camp were used 

and, to the extent viable, transferred to GFA, DABS’ on budget Construction 
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Management At Risk management company implementing installation of Unit 2 for 

DABS in December 2013.  

 

The Camp Eden equipment and material were used to set up the SIPD camp, and 

were also used at Durai Junction and Kajaki Dam camps. All furnishings and other 

equipment transferred under the KHPP contract were utilized at the Regional Base 

Camp in Kandahar and at other camps as needed over the life of that camp. 

Inventory received was used to the maximum extent possible throughout the 

implementation of the KHPP. When equipment or materials were no longer 

functional, a Lost, Damaged or Destroyed (LDD) form was filed with, reviewed by, 

and accepted by USAID. At the conclusion of contract Components and 

Subcomponents, BVSPC followed all USAID instructions for the ultimate disposition / 

disposal of materials and equipment.  

 

Task v. Regional Support of Camps 

The regional camp will be located in the vicinity of Kandahar and will support 

planning, field operations, and storage of equipment. The regional camp will also 

provide logistical and support services to all other camps (Durai Junction, Kajaki, 

Shorandam Industrial Park (SIP), and other camps as required to meet deliverables) 

for field life support needs. 

 

Status:  COMPLETE 

Refer to Task i above, which also addresses Task v. 

   

Task vi. Static and Mobile Security 

The regional camp is to provide coordination and integration support services for 

static and mobile security as required for all other camps. (Deliverable 3) 

    

Status:  COMPLETE 

Refer to Task iii(2) above which also addresses Task vi. 

 

Task vii. Secure Transportation of Personnel and Goods 

The regional camp is to provide logistical services to support secure personnel 

movement as needed for each camp and shipment of goods as required to meet 

deliverables under the KHPP, including: (a) helicopter transport, (b) international 

transport of materials, goods and equipment to Afghanistan border points, and (c) 

intra-national transport of materials, goods and equipment within Afghanistan. (Task 

vii addresses Deliverables 4, 5 and 6.) 

 

Status:  COMPLETE 

Task vii was implemented through subcontracts for each of the following services: 

 

1) Helicopter transport  

2) International transport 

3) Intra-national transport  
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Each of these subcontracts was developed through FAR compliant tendering 

procedures managed through BVSPC Procurement using both home office and field 

Procurement staff as described below. 

 

Task vii(1). Helicopter transport services 

Due to the isolated location of its camps at Durai Junction and Kajaki Dam, BVSPC 

relied heavily upon helicopter services to move personnel and supplies. The ever-

present issue of security threats required BVSPC to minimize transport of personnel 

and materials on ground routes, specifically Highway 1 to Durai Junction and 

Highway 611 to Kajaki Dam. Ground convoys were used to each destination for 

material and equipment which could not be shipped by air during the implementation 

of KHPP; however, KHPP expatriate personnel were always transported by 

helicopter. ISAF was available to the KHPP, if needed, under in extremis 

circumstances for medical evacuation. Although never called upon, the availability of 

the service was essential to KHPP performance capability in that it reduced the risk 

of loss (life) potential. 

 

In the startup mobilization phase of the KHPP, BVSPC utilized a “bridging” helicopter 

service with MG Services.  This service was obtained by an assignment of the 

service contract the AIRP (LBG/BVSPC) had with MG Services. The assignment, 

signed 22 January 2011, allowed KHPP personnel immediate access to helicopter 

services while a forecast of need and an FAR compliant tender was prepared for 

long-term helicopter services (see Attachment d-04).  The immediate access of 

helicopter services allowed BVSPC to conduct aerial observations of the Durai 

Junction area, as well as visit and assess potential needs in the expected 

assumption of security, care, and custody of the Kajaki Dam Camp. 

 

On 31 March 2011, a Request for Quotation (RFQ 11-046-042246) was issued to 

twenty (20) purveyors of helicopter services with the requirement they have access 

right to Kandahar Airfield (KAF).  (See Attachment d-04.)  Proposals were received 

from three (3) vendors following the RFQ. Of the three, the Air Operations Manager, 

with oversight from Contracts and Procurement on 25 April 2011 and following the 

Technical and Bid Review Committee assessment of bids, recommended that 

Skylink Aviation be awarded the long-term contract to provide helicopter services to 

BVSPC [one (1) year with two (2), one (1) year extension options]. 

  

On 20 May 20 2011, following successful negotiations and finalization of terms and 

conditions of contract with Skylink Aviation, BVSPC filed an RFC with USAID to 

proceed with award (See Attachment d-04). On 14 April 2011, USAID provided 

consent for BVSPC to proceed with the award to Skylink Aviation to an end date of 

14 June 2012 (see Attachment d-04). As indicated within the attachments provided, 

one major benefit of using Skylink is that it had an established and well-secured base 

with a helicopter ramp, Q (Quebec) ramp, on the military side of KAF. As part of the 

agreement with Skylink, they were to provide fuel at their cost without additional 

charges as a direct cost pass through to the KHPP. The advantage of this was the 

avoidance of a separate fuel contract and the potential that fuel quality issues and 

risks would fall upon the KHPP budget. The subcontract with Skylink, as with all 
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other vendors of helicopter services, required a minimum of 720 hours per year (60 

hours per month with no rollover allowed) be assured if guaranteed helicopter 

availability was to be provided.  Attempts to gain more flexibility in monthly or annual 

hourly usage and attempts to procure alternative services that would allow this 

flexibility were ultimately futile. 

 

Given the high quality and reliability of the services provided by Skylink Aviation and 

the extension of helicopter needs to 31 December 2013, in the subsequent years of 

2012 to 2013, BVSPC opted to extend the subcontract, with a lower cost per hour for 

flight than the original contract on the first extension. The first extension was from 01 

June 2012 to 31 May 2013, with the RFC filed on 18 March 2012 and approved by 

USAID on 14 April 2012.  The second extension was filed with USAID on 27 April 

2013 to extend the subcontract from 01 June 2013 to 30 September 2013, which was 

the expected end date of the Prime Contract between USAID and BVSPC. USAID 

approved the extension under the terms of the contract on 28 May 2013.  

 

In late September 2013, subsequent to the extension received from USAID, the 

Prime Contract end date was extended to 31 December 2013. BVSPC filed an 

additional RFC with USAID on 30 September 2013 to extend the subcontract with 

Skylink to 31 December 2013. The predominant use for the period was driven by the 

USAID directive that BVSPC continue to provide life support and security to the 

Kajaki Dam Camp. On 03 October 2013, USAID provided Consent to proceed with 

the extension of the subcontract for helicopter services with Skylink Aviation. 

 

Three major issues arose for the utilization and acquisition and USAID Consents for 

helicopter services. The first issue was the need for Skylink to obtain an Afghanistan 

Investment Support Agency (AISA) business license. Skylink possessed a valid AISA 

License when first subcontracted. When questioned, Skylink explained the AISA 

license was allowed to expire in their apparent belief they were not required to 

maintain the license. Following USAID’s notice that the costs for a non-licensed 

entity may not be allowable, BVSPC undertook significant effort to (1) find an 

alternative helicopter service, and (2) continuously coax Skylink to renew their AISA 

license. Although it took a significant amount of time, Skylink received an extension 

to their AISA License for July 2013 to July 2014. BVSPC then requested Skylink 

obtain a retroactive approval of their AISA License for July 2012 to July 2013. 

BVSPC simultaneously petitioned USAID to recognize the License for the period 

provided is clear documentation of the significant effort and the success of BVSPC in 

persuading Skylink to obtain their AISA License. As such, the costs incurred should 

be deemed allowable by USAID. BVSPC received a response from USAID 

confirming that cost allowability was no longer in question. 

 

The second major issue concerned fuel costs and forecasted flight requirements. 

BVSPC used a fixed hourly fuel cost rate for hours flown for forecasts of expected 

helicopter costs. The fixed hourly fuel cost rate was originally provided by Skylink at 

a fuel cost which was ultimately found to be lower than actual costs incurred. In 

addition, BVSPC underestimated the expected hours versus actual hours used. 

Upon reconciliation, BVSPC determined it had underestimated the final costs for 
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helicopter services. On 17 January 2014, BVSPC filed an RFC to further modify the 

Skylink contract in order to pay for the unexpected costs (refer to Attachment d-04). 

Following many questions from USAID and responses by BVSPC, USAID ultimately 

provided Consent for the additional costs. During this process, USAID did require 

BVSPC to absorb some of the costs incurred which were incurred solely to mitigate 

cure related issues at Durai Junction. 

 

The third major issue which impacted the KHPP use of helicopter services arose due 

to a change in ISAF risk assessment in the use of Kandahar Ramp J (Juliet), which is 

on the civilian side of KAF. All staff requiring helicopter transport who did not have a 

KAF Access Badge had always departed from Ramp J. In June 2013, COMKAF 

(Command KAF) made the decision that helicopters could not access Ramp J and 

then return to Ramp Q, located on the ISAF side of the airport due to security risks. 

All helicopters with KAF Military ramp access could only land and depart from ISAF 

controlled ramps. This change had no notice, and immediately disrupted the KHPP’s 

capability to move personnel. BVSPC had to cancel personnel movements for 

approximately seven (7) days to remote sites while it searched for an alternative 

landing and departure arrangement for those staff without a KAF Badge.  Working 

with ISAF, BVSPC was able to arrange for the FOB at SIP to provide, with notice, a 

secure landing area at SIP. This arrangement solved the problem, but imposed 

significant additional cost and burden on KHPP security and helicopter resources. All 

staff not in possession of a KAF Badge had to be securely transported to and from 

the SIPD site. In addition, the helicopter was required to fly from Q Ramp on KAF to 

SIPD, then to remote sites and back to SIPD, and finally to Q Ramp, adding an extra 

hour to each flight. The cost of each flight was  per hour, plus estimated fuel 

costs of  per hour.  

 

Task vii(2). International Transport Services 

BVSPC developed a detailed KHPP Logistics Plan for the delivery of logistics 

services to KHPP (see Attachment d-05, “KHPP Logistics Plan Rev 6”). The 

Logistics Plan addressed both International and Intra-National transport services. 

BVSPC gained additional knowledge on the ground and adapted the plan to achieve 

its logistics objectives as KHPP implementation progressed. 

 

BVSPC tendered for the provision of international transport services following 

development of a forecast of expected shipping requirements to meet all needs for all 

Contract Components and Subcomponents. On 02 October 2011, BVSPC filed a 

FAR compliant RFC with USAID for a Firm Fixed and Unit Price Blanket Order 

Service Contract with award to Air Express International USA Inc. – doing business 

as DHL Global Forwarding (DHL) for  for Freight Forwarding and 

Logistics Services. Following multiple Requests for Information (RFI), USAID 

rejected the RFC and requested that BVSPC re-file the RFC, eliminating estimated 

shipments for Kajaki HPP and focusing only on known shipments.  

 

As requirements for international shipments were increasingly implemented with 

known shipments, BVSPC filed additional RFCs to increase the value of the 

subcontract as detailed below (see Attachment d-05). 
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On 24 February 2012, USAID granted consent to award a Blanket Order (Not to 

Exceed) subcontract to Air Express International USA Inc., d/b/a DHL Global 

Forwarding (DHL) in the amount of . 

 

USAID granted consent to the Amendment 1: Blanket Order (Not to Exceed) 

subcontract to Air Express International USA Inc., d/b/a DHL Global Forwarding 

(DHL), in the amount of  on 13 October 13 2012. 

 

USAID granted consent to the Amendment 2: Blanket Order (Not to Exceed) 

subcontract to Air Express International USA Inc., d/b/a DHL Global Forwarding 

(DHL), in the amount of  on 28 November 2012. 

 

BVSPC awarded the Amendment 3: Blanket Order (Not to Exceed) subcontract to Air 

Express International USA Inc., d/b/a DHL Global Forwarding (DHL), in the amount 

of  on 24 July 2013. 

 

BVSPC awarded the Amendment 4: Blanket Order (Not to Exceed) subcontract to Air 

Express International USA Inc., d/b/a DHL Global Forwarding (DHL), in the amount 

of  on 15 August 2013. 

 

The above consented amendments from the initial consent provided for a ceiling 

level Not to Exceed a price of  for DHL services. 

 

Multiple shipments were held up in the Port of Quetta at Karachi due to closure of the 

Pakistan border. The delays resulted in additional demurrage and truck detention 

charges. BVSPC submitted an additional RFC to USAID to add  to the 

DHL subcontract to pay for these charges on 28 August 2013 (see Attachment d-

05.) USAID consented to a total increase of  in the subcontracts’ value 

on 23 September 2013. 

 

Recognizing the potential impact of a breakdown in the importation process, BVSPC 

took special efforts to track all shipments and customs clearance throughout the 

KHPP. Refer to “KHPP Import DOC Tracking Report 7” in Attachment d-05 which 

provides an example of the information tracked to trigger an early warning should a 

particular shipment be delayed for any reason. 

 

International equipment and material transportation issues arose which impacted 

cost and schedule throughout the implementation of the KHPP. As issues arose, 

USAID was informed and, when necessary, USAID assistance was requested to 

overcome constraints. The more detailed impacts are addressed in the KHPP 

Closeout Reports; however, the following provides a brief description of the major 

issues. 

 

 Border Closures between Pakistan and Afghanistan. Task vii(2)a.

Pakistan closed its border to international shipments to Afghanistan due to cross-

border conflict on 26 November 2011. Pakistan did not open the border until 04 July 
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2012, following lengthy discussions and resultant agreements between ISAF, 

Afghanistan, and Pakistan which permitted the border to open. The 220 day closure 

backed up all shipments of equipment and materials entering Pakistan, resulting in 

implementation delays of many projects. BVSPC provided the following table on 15 

February 2012 to apprise USAID of the expected impact of the border closure on the 

implementation of the KHPP. 

 

 
Table 8:  Border Closing Impact Analysis 

Project 

Impacted 

Equipment or 

Materials 

Date When Critical 

Path Impacted 

Best Case Arrival 

based on Current 

Situation 

Options for 

Alternate 

Transport 

Kandahar City 

Upgrades 

Electrical 

Panels, Cable, 

Wire 

Already impacted - 3 

month delay. 

Unknown; 

Expeditor being 

sent to Karachi 20 

Feb 

Unknown if 

materials can be 

extracted. 

Kandahar 

Breshna Kot 

Substation 

Transformers 

and Circuit 

Breakers 

Impact if not 

delivered by May 

2012. 

Can be civilian 

airlifted from India 

at great cost to 

project budget. 

RC-East looking 

into military airlift 

options for 

electrical 

equipment. 

14 Diesel 

Gensets 

Containerized 

Gensets and 

Switchgear 

Not impacted – 

Arrived April 2012 via 

northern border. 

April 2012  

Durai 

Junction 

Substation 

Transformer, 

Circuit Breakers 

and Cement 

Impact if not 

delivered by Mar 

2012 for cement; May 

2012 for circuit 

breakers. 

 Can be civilian 

airlifted from India 

at great cost to 

project budget. 

Kajaki Unit 2  No forecast impact 

yet, but growing 

concerns about 

cement. 

  

 

During the period the border was closed, USAID was further informed of BVSPC’s 

increasing concerns that Durai Junction (Subcomponent 2.1) and Kandahar MV 

Distribution Rehabilitation (Subcomponent 1.2) in particular were being heavily 

impacted in terms of schedule, and therefore cost, as the border closing continued. 

The individual Component and Subcomponent Closeout Reports provide additional 

details on these impacts. The impact on KHPP was generally significant, and would 

have been more severe if not for USAID and ISAF senior level intervention. 

 

In discussions with USAID, BVSPC requested every effort to be taken to get KHPP 

materials released once the border was opened on 04 July 2012. The estimated 

backlog indicated 250 days of processing time was needed in order for Pakistan 

customs to clear all shipments. Through very senior ISAF and USAID intervention, 

the KHPP electrical materials did receive priority treatment and were released 

through Customs within thirty (30) days of the end of the border closure. 
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 Customs Procedures Task vii(2)b.

Customs clearance procedures and costs presented a major challenge for the KHPP 

logistics team. Information required by Customs officials would change without notice 

both in Pakistan and Afghanistan. Quite often, even if provided with the correct 

information, Customs officials would ignore the information and request more in what 

appeared to be an attempt to be “facilitated” in order to clear imports. In all events, 

BVSPC would inform Kabul Customs of these issues and utilize Kabul officials to 

leverage border Customs, which eventually would prove successful. However, these 

events delayed imports and added a significantly time consuming “hassle factor” to 

obtaining release of equipment and materials. BVSPC increasingly used direct air 

shipments to KAF in order to ensure more rapid receipt of critical schedule materials. 

KAF customs officials were much less aggressive in pursuing any type of facilitation 

fee as long as all proper and accurate paperwork was provided. 

 

Task vii(3).  Intra-National Transport Services 

BVSPC’s main receiving, marshalling, and highly secure trans-shipment laydown 

yard was located at the Kandahar Base Camp at AMTEX Village. From this point, 

materials were shipped to the following locations: 

 

 Breshna Kot Substation 

 Durai Junction Substation 

 Kajaki Dam Camp and HPP 

 DABS Kabul (primarily to the Tarakhil Power Plant) 

 

Separate laydown yards were maintained to marshal and store equipment at each 

remote site. The purpose of the intra-national transport services was to ground ship 

equipment and materials, including life support materials, to each site. In select 

cases, equipment and material were shipped by helicopter to sites, depending on 

volume, weight, and immediacy of need. 

 

For ground shipments, various Afghan vendors were contracted, and each had 

different strengths, depending upon what was being shipped and where the 

equipment and materials were being shipped. Although BVSPC initially sought to 

establish one Blanket Service Agreement for the intra-national shipping, it later 

determined that individual contracts for specific shipments would be the most 

efficient and cost-effective method of performance. 

 

All companies used for intra-national shipping were vetted using USAID’s procedures 

dictated in Mission Order 201 04 National Security Screening (Vetting in 

Afghanistan). Companies repeated the vetting process through the USAID Vetting 

Support Unit whenever a contract award was above the  threshold. 

Attachment d-06 provides a listing of the companies which were pre-vetted (“Pre-

vetted logistics list”) and then provided the opportunity to tender. 

 

A forecast was developed of expected intra-national shipping needs during the initial 

mobilization and assessment of the requirements of the KHPP. Recognizing that 
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Engineer – Procure – Construct (EPC) Subcontractors would provide their own 

equipment and material transport, the KHPP-led intra-national shipping 

arrangements were focused on the shipments related to materials procured directly 

for DABS and those materials that would be needed at the Kajaki Dam location. [See 

Attachment d-06 for examples of the assessments developed – “KHPP 23 3100 

Kajaki HDRO Transport Est. Rev13a”, and “DJCN 73 1003 Transportation-tentative 

truckloads 2 (1) Durai Junction.”] 

 

The relocation of the GFE conveyed by USAID from the AIRP (Camp Eden Task 

Order 8) in the Gardez Province to Kandahar was the first intra-national shipment by 

the KHPP. The camp disassembly and transportation were covered under one 

tendered FAR compliant contract with Shufai Construction Company. BVSPC 

released a tender for a Blanket Purchase Agreement under Solicitation No. 

KHPP.78.8011 on 03 December 2012 following this shipment.  

 

The tender for a Blanket Service Agreement was pursued to acquire a firm fixed 

price contract for all of KHPP’s Intra-national shipping needs. Following a FAR 

compliant tender and evaluation process, BVSPC requested USAID Consent on 05 

January 2013 to proceed with the award of the contract in the amount of 

 to Samiullah Azizi Supplies & Logistics. (See Attachment d-06 for a 

copy of the RFC which provides additional detail.) 

 

BVSPC determined a Blanket Service Agreement was not the best method for intra-

national transport following the filing of the RFC. Upon further assessment, KHPP 

determined it was beneficial to use different companies on a one-off tendered basis, 

depending upon where materials were being shipped. Multiple companies were 

used, as indicated on the vendor list in Attachment d-06, depending on the price 

offered for single shipments.   

 

The convoys to Kajaki Dam Camp site by Route 611 proved to be the most 

challenging shipments under the KHPP.  Route 611 had been under control of Anti-

Government Elements (AGE) during much of 2009 and 2010. US Marine units in 

2011 and 2012 were able to gain and maintain control of the most difficult portions of 

Route 611, especially in the Sangin Valley area heading north to Kajaki Dam Camp 

site.  

 

Anticipating the need to use Route 611 for Kajaki HPP Unit 2 installation, BVSPC 

and USAID coordinated closely with US Marine planners on the expected 

movements of materials on Route 611. Multiple meetings and presentations of 

expected transport were provided to Regional Command – South West (RC-SW) 

under US Marine command. In addition to RC-SW, BVSPC coordinated with its own 

security contacts in ANA and ANP and with DABS Kandahar staff. A set of written 

procedures was developed and provided to all stakeholders in order to ensure close 

coordination of efforts. Refer to Attachment d-06, “BV Convoy Procedures in RC-

SW.” 
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In total, seven (7) convoys were successfully dispatched from KHPP Kandahar Base 

Camp to Kajaki HPP along Route 611. Careful planning and coordination were 

critical to this success. The only convoy that incurred difficulty was the last convoy, 

which had joined with an ANA convoy of vehicles traveling Route 611. Refer to 

Attachment 6 for an Incident Report entitled, “131227 Kajaki Convoy Ambush” for 

further detail. All other convoys traversed Route 611 under their own security, and 

were successful in reaching Kajaki without incident. Close coordination with the US 

Marines, DABS, and District Governors in areas along Route 611 helped achieve this 

success. 

 

Tenders were utilized to select companies best suited to meet all convoys and other 

transport needs. Refer to Attachment 6, “Request for Consent for Kajaki Convoy,” 

which provides an example of the standard process used to select and award a 

transport contract.  In addition to the minor damage incurred in the last Kajaki 

convoy, BVSPC also experienced damage and cargo loss in transporting transformer 

oil and spare parts from Kandahar to Kabul.  Two trucks were hijacked and the cargo 

was burned by AGE according to the shipper.  BVSPC pursued compensation from 

the trucker, as the trucking company had charged for insurance for the cargo.  In lieu 

of compensation being received from the subcontractor via its insurance carrier, 

BVSPC withheld funds equivalent to the value of the hijacked goods from 

outstanding invoice payments to the subcontractor.  

 

Task viii. Budgetary and Cost Reporting 

Provide budgetary and cost reporting of program support and program management 

services in accordance with the component breakdown listed in Table 6: 

 

Table 9:  Contract Task viii, Table 6 - Component 3 Subcomponents 

Subcomponent Scope of Work 

03.01 Kandahar Life & Office Support and Laydown Yard. 

03.02 Kabul Life Support - residential and office facilities. 

03.03 Durai Junction Life Support. 

03.04 Kajaki Camp, Life, & Office Support. 

03.05 Shorandam Industrial Park (SIP) Life & Office Support. 

03.06 Kandahar City Security - Static Security support at AMTEX facility and 

Breshna Kot Substation; mobile security serving all Kandahar area 

activities and logistical requirements. 

03.07 Kabul - Static Security support at Kabul residential and office facilities; 

mobile security serving all Kabul area activities and logistical 

requirements. 

03.08 Durai Junction - Static Security; air marshal security for helicopter flights. 

03.09 Kajaki - Static Security; air marshal security for helicopter flights. 

03.10 Shorandam Industrial Park Static Security. 

03.11 HELICOPTER TRANSPORT 

Coordinate and provide helicopter Support to contract components. 

03.12 International Shipping - coordinate and provide international transport to 

Afghanistan for materials and equipment. 
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Subcomponent Scope of Work 

03.13 Intra-national Shipping - coordinate and provide transport of materials 

and equipment within Afghanistan, between various office and project 

locations. 

03.14 PROJECT MANAGEMENT OFFICE (PMO) 

KHPP Management and Support - provide effective program support and 

program management in support of contract components. 

 

Status:  COMPLETE 

Task viii was enacted under Modification 11 on 23 September 2013, and was 

required by USAID in order to gain additional transparency on costs being incurred. 

All costs incurred as initially budgeted were allocated to various Components and 

Subcomponents. Component 3 costs included 3.01 and 3.02, 3.06 and 3.07, and 

3.11 and 3.14. In implementing Task viii, USAID agreed it would not be necessary to 

“go backward” and reallocate all prior incurred costs into the specific, newly created 

Subcomponent costs under Component 3. However, in order to gain additional 

budget clarity under Modification 13, it became necessary to reverse and reallocate 

all costs which could be identified as belonging to each of the Subcomponent under 

Component 3.  

 

BVSPC went through the process of reallocating the costs to align with the new 

budget breakdown.  These adjustments primarily occurred in USAID Invoices 90 – 

100 and again in Invoice 108.  As BVSPC continues to reconcile those amounts, 

additional adjustments to align with the new budget breakdown may be required. 

 

3.3 Subcontract and Major Procurements 

Refer to Attachment c-05, which provides a complete listing of all Subcontracts and 

Major Procurements implemented under Component 3. Component 3 provided the 

backbone support for all KHPP Management Organization support. The major 

Subcontracts and Procurements of Component 3 involved the following areas: 

 

 Housing and Offices:  Kandahar Base Camp at AMTEX Village, Kabul rental 

houses at the start of the KHPP, and Green Village and Baron Hotel for the 

Kabul life support and office operations. 

 Helicopter Support:  MG Services and Skylink Services. 

 Security Services: APPF and RMC (ISS-Safenet and Mondial Risk 

Management Company). 

 Logistics and transportation services, both inter- and intra-national. 

 Life support services, including food, dry goods, and cleaning supplies. 

 Safety services, including safety equipment. 

 Medical services provided at Kandahar Base Camp, as well as all remote 

sites. 

 Travel services provided to all staff for the purposes of business related trips 

as well as rest, relaxation, and regional rest breaks. 

 



KHPP Component 3 – KHPP Closeout Report 

 

KHPP.98.1000  COMPONENT 3_20150731 Page 55 of 61 

Attachment c-05 provides an explanatory comment column indicting each service 

being provided by the vendor indicated, including cost incurred. 

 

3.4 Budget and Expenditures 

The following summary budget numbers were derived from the BVSPC-USAID 

agreed budget under Modification 13 in the Prime Contract.  These costs reflect the 

reallocations of costs made in order to update the Modification 13 budget, which has 

been presented to USAID. The “Billed to Date” column reflects the expenditures 

billed to USAID through 3 October 2014.   

 

Table 10:  Component 3 Forecast and Financial Summary 

CLIN Scope of Work Budget Billed through 

24 June 2015 

03.01 Kandahar Life & Office Support and Laydown 

Yard.     

03.02 Kabul Life Support - residential and office 

facilities.     

03.03 Durai Junction Life Support.     

03.04 Kajaki Camp, Life, & Office Support.    

03.05 Shorandam Industrial Park (S IP) Life & Office 

Support.     

03.06 Kandahar City Security - Static Security support at 

AMTEX facility and Breshna Kot 

Substation; mobile security serving all Kandahar 

area activities and logistical requirements.      

03.07 Kabul - Static Security support at Kabul residential 

and office facilities; mobile security serving all 

Kabul area activities and logistical requirements.      

03.08 Durai Junction - Static Security; air marshal 

security for helicopter flights.       

03.09 Kajaki - Static Security; air marshal security for 

helicopter flights.    

03.10 Shorandam Industrial Park Static Security. $              -     $              -    

03.11 HELICOPTER TRANSPORT 

Coordinate and provide helicopter support to 

contract components.     

03.12 International Shipping - Coordinate and provide 

international transport to Afghanistan for materials 

and equipment.     

03.13 Intra-national Shipping - Coordinate and provide 

transport of materials and equipment within 

Afghanistan between various office and project 

locations.    

03.14 PROJECT MANAGEMENT OFFICE (PMO) KHPP 

Management and Support - Provide effective 

program support and program management in 

support of contract components.    

03.14B Provide program management services for KHPP 

– Project closeout and completion      
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        Budget is from Prime Contract Modification 13. 
 

Component 3, as the PMO, was responsible for the development and management 

of all Component and Subcomponent budgets in conjunction with Sector Leads and 

regional and home office management. Attachment d-08 provides a budget 

summary and the final budgets of all Components and Subcomponents reflecting the 

final agreed budgets between USAID and BVSPC under Modification 13 of the Prime 

Contract. 

 

3.5 Government Property Summary 

The management of government property and its receipt and disposition was the 

responsibility of the Inventory and Property Control Manager. The Inventory and 

Property Control Manager reported to the DCOP. The care and custody of 

government property is a primary responsibility of an Implementer. A KHPP GFE 

Property Book was maintained throughout the contract period as part of the 

government property management process. Attachment g-05b provides a copy of 

the KHPP GFE Property Book as of 20 June 2014. As indicated therein, the 

Government Property Number, description of the property, location, sensitivity or 

non-sensitivity, value, responsible party for the property, and the disposition status of 

the property are provided. A property listed as not active is a property which has 

been disposed of per the direction of USAID. 

 

BVSPC worked closely with the extremely helpful USAID Government Property 

Officer in all government property dispositions. Attachment g-05b contains all final 

disposition documentation of property received and subsequently conveyed through 

disposition instructions from USAID. Each Component and Subcomponent Closeout 

Report addresses property management and disposition applicable to that activity. 

 

3.6 Final Schedule 

Attachment a-08 provides a copy of the final schedule applicable to KHPP. The 

Component 3 schedule was essentially contract duration driven. Table 3 above 

provides the key Deliverables dates applicable to Component 3 as the PMO. In 

addition, Table 3 lists the completion dates of each Deliverable. For Component 3, all 

Deliverable dates were met, with the exception of the Weekly Report delivery dates, 

which were significantly delayed at the end of the KHPP.  This delay was the result of 

all personnel focus being placed on physical project completion and effective and 

efficient demobilization. 

4 PHYSICAL COMPLETION OF THE WORK  

4.1 Documentation of Completion 

On July 16, 2015, upon submission of the final draft of the Component 3 Closeout 

Report for review by USAID, they indicated that there acceptance of the Final 

Closeout Report would also represent the completion and acceptance of the 

Component 3 Closeout and thus the acceptance of the closeout of the KHPP project 

except for the advisory work being conducted under Subcomponent 6.4.  The report 
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acceptance is located under Attachment m-01b, and also attached to the closeout 

report itself. 

 

4.2 Photo Album 

Refer to Attachment a-09. 

5 SUSTAINABILITY 

Component 3 represented the KHPP PMO and, therefore, did not have explicit training 

and sustainability deliverables. However, under Component 3, all CCN staff working 

within the KHPP received training in: (1) Ethics and Compliance, (2) Code of Conduct, 

(3) Health and Safety, and (4) functional area training on the job. Sustainability of 

infrastructure was essential to the implementation of the KHPP. Each Component and 

Subcomponent where infrastructure was implemented addressed the extraordinary 

effort undertaken by the BVSPC to ensure sustainability. 

6 SECURITY PLAN AND INCIDENT REPORTS 

BVSPC operated under a program-wide Security Plan (Attachment a-02) managed, 

coordinated, and updated by the BVSPC Security Manager in conjunction with MRMC 

and the APPF.  Site specific security plans were provided in addition to the project-wide 

Security Plan, and can be found in Attachment a-02.  

 

In addition to daily security operations and planning, KHPP Security Management was 

required to file Security Incident Reports with USAID. Fortunately, only limited security 

events occurred during the contract life of the KHPP. However, these events were 

considerable in impact for many cases, the most significant being the death of a 

Mondial Risk Management mentor at Kajaki in December 2013 due to an APPF guard’s 

action. Attachment a-02 provides copy of all Security Incident Reports filed with the 

USAID security officer. 

 

Refer to Section 3.2: Execution of Work within Task iii(1) for additional details on 

security implementation within the KHPP.    

7 SAFETY AND HEALTH PROGRAMS AND PLAN 

BVSPC operated under a program-wide Health and Safety Plan and Procedures 

(Attachment a-04) managed by the BVSPC Health and Safety Manager. BVSPC 

tracked safety incidents reported throughout the duration of the KHPP.   

 

Table 11 provides a summary of safety events as of the end of September 2013:  
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Table 11:  KHPP Safety Statistics 

INCIDENTS REPORTED KHPP SUB 

CONTRACTOR 

TOTAL 

First Aid 5 3 8 

Medical Treatment 0 0 0 

Lost Workday 0 0 0 

Property/Equipment 2 0 2 

Environmental 0 0 0 

Near Miss 0 3 3 

TOTAL 7 6 13 

 

In total, KHPP staff and Subcontractors worked well over 2 million hours without a major 

Occupational Safety and Health Administration (OSHA) recordable safety event. 

BVSPC provided Safety Training to all staff, including Subcontractor staff, and 

promoted Behavioral Based Safety (BBS), with all staff and Subcontractor staff 

achieving very positive results. However, one fatal event where a Subcontractor 

working offsite at Kajaki Dam Camp ignored fundamental safety practices resulted in 

the death of one of their staff.  BVSPC assessed the event and, as with all Safety 

Incidents, reported the event to USAID. Attachment a-04 provides copy of all Safety 

Incident reports filed during the contract period of the KHPP. 

8 QUALITY CONTROL (QC) PROGRAM AND PLAN 

BVSPC operated under a project-wide Quality Control (QC) Plan (Attachment a-05). 

There was limited opportunity to apply the three-phase QC methodology within 

Component 3. However, this methodology was applied in a few select areas, such as 

the development of the laydown yard at the Kandahar Base Camp at AMTEX Village. 

Each Closeout Report provides examples of the success and, in select cases, failure of 

the application of the QC Program and Plan for the KHPP as a whole. In addition, 

Attachment a-18, Weekly Reports, provides the QC weekly report addressing all QC 

issues for the periods noted. 

9 ENVIRONMENTAL CONTROL 

BVSPC, under Component 3, submitted its Environmental Compliance Documentation 

Schedule on 03 February 2011, well within the required 60 day from NTP requirement. 

On 31 January 2012, BVSPC received an Approved Amended Initial Environmental 

Examination (IEE) from USAID, which provided guidance for the environmental 

requirements with which BVSPC would be required to comply. (Refer to Attachment a-

15 for these documents.) 

 

BVSPC operated under a company standard Environmental Control Plan adapted to 

meet the needs of the KHPP projects. Following a degree of confusion which developed 

due to the title of submittals to USAID, BVSPC submitted its final draft of the 

Environmental Monitoring and Management Plan (EMMP) to USAID on 06 December 

2012 which, following some discussion, was accepted. Two (2) deliverables were 

developed and implemented per the plan: environmental training for all KHPP staff and 

an Environmental Emergency Response Plan following acceptance. (Refer to 

Attachment a-14.) 
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In addition to the initial EMMP, BVSPC filed Annual and Quarterly Reports as required 

by USAID and filed the final Environmental Closeout Report which can be found in 

Attachment a-17 with the Annual and Quarterly Reports. It must be noted that reports 

did not begin until construction activity began with each Component and 

Subcomponent. In addition to the overall KHPP Environmental Closeout Report, 

Environmental Closeout Reports were prepared for each applicable Component and 

Subcomponent, and are provided in Attachment a-16. 

10 STATEMENT OF NO PATENTS, ROYALTIES OR CLASSIFIED 

MATERIALS 

No patents, royalties or classified materials were obtained or generated under the 

activities of this Component. 

11 VALUE ENGINEERING CHANGES  

A limited number of value engineering opportunities were available during the course of 

the implementation of Component 3. The most significant opportunity was the decision 

to cancel the building of a Kandahar City Regional Camp (KCRC) and, with USAID 

Consent, to lease facilities at AMTEX Village for a Kandahar Regional Camp. Refer to 

Section 3.2, Task i, which provides details of what was altered and the resulting savings 

estimated to be . 

12 ENHANCING BEST PRACTICES (LESSONS LEARNED) 

A number of enhancing best practices issues, or lessons learned, arose during the 

implementation of Component 3.  These issues are listed in Table 12: 

 

Table 12:  Component 3, Considerations from Implementation 

Observation Lesson Recommendation 

Implementing Partners appear 

to follow a “herd mentality” 

when addressing life support. 

Houses were leased and staff 

hired or camps were built. 

Leasing houses and hiring staff 

or building camps can be more 

costly than contracting with a 

full service life support supplier. 

Cost benefit assessments 

should be required prior to 

allowing implementers to lease 

houses or build camps 

comparing a self-performance 

to a third party supplier of 

services. 

The requirement to utilize 

government-supplied security 

services were more costly than 

an open, competitive market 

solution. 

Every effort to should be taken 

to avoid a government receiving 

USAID funds from entering the 

security business.  

Heavier ties are needed 

between funds provided and 

actions allowable and not 

allowable by a recipient 

government. 

Static observations at a single 

point in time used to evaluate 

overall implementer results fail 

to note the entire contribution 

made by an implementer. 

Implementer reviews tend to be 

biased by the latest events 

impacting an implementer as to 

why an evaluation occurs over a 

1 year period. 

Written implementer evaluations 

should be performed by USAID 

on a quarterly basis. 
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Observation Lesson Recommendation 

In a kinetic and hostile 

environment, benefits of cross-

organizational support (e.g. 

DOD and USAID) are 

disregarded due to concern with 

the potential mingling of funds. 

KHPP incurred costs which 

could have been avoided if 

allowed to minimize costs by 

using available US government 

resources which were not 

overburdened. 

Consideration of cross-support 

Protocol Agreements among 

various US agencies should be 

considered at the beginning of a 

program. 

Various US agencies appeared 

to coordinate numerous 

projects, but quite often failed to 

fully follow through and 

occasionally worked for cross-

purposes. 

Coordination from the start to 

the finish of a program with all 

stakeholders is critical and 

should involve the implementer. 

Then a final authority to settle 

issues across agencies is 

needed when conflict arises. 

There should be a program 

“Czar” for infrastructure 

programs sponsored by the US 

government with the authority to 

enforce cooperation for benefit 

maximization. 

Budget reporting requirements, 

their format, and depth of data 

requirements fluctuated 

throughout the KHPP. 

USAID and the implementer 

spent significant time reviewing 

and assessing the required 

budgets changes. 

Establish a budget structure 

and shared database for basic 

budget inputs (e.g., travel costs) 

when first initiating a program. 

Maintain the database as a joint 

effort and fix reporting 

requirements for the entire 

length of a contract.  

BVSPC maintained a schedule, 

ongoing action “hot” lists, and a 

deliverables tracking matrix 

from the start of the project.  

However, as project activity 

intensified, both KHPP and 

USAID lessoned their focus on 

these tools.    

Without constant discipline in 

execution imposed by the use 

of a solid schedule, the 

deliverables matrix and 

accompanying action list 

projects inevitably miss targeted 

completion dates. 

Always have a deliverables 

matrix and associated action list 

tied to project schedule to 

maintain status of program 

progress as part of contract 

requirements to which both 

USAID and the implementer 

have to respond on a weekly 

basis. 

KHPP’s initial schedule was 

provided to USAID on 13 April 

2011 but was developed with 

too much detail to be workable 

as a tool for measuring 

progress. Over 4,000 activities 

included in a schedule proved 

onerous. 

Minimize activities in schedules 

to the extent possible while 

providing a tool for measuring 

progress or lack thereof. When 

subcontracting, integrate the 

Subcontractors’ schedule into 

the overall program schedule. 

Focus on schedule 

development and approval at 

the beginning of a program.  

13 WARRANTY 

No Warranty applies to this Component. 

14 OUTSTANDING ISSUES 

Minimal activities are still outstanding related to the completion of the entire KHPP 

contract.  Please note that these actions do not preclude the acceptance of this 

closeout report: 
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1. Outstanding Procurement Closeout – There remain a few subcontracts and 

purchase orders executed during the KHPP that remain open, such as tax 

consultant services. Also please note that, according to the FAR, these 

subcontractors have a total of seven (7) years to file claims with the government 

for work performed.   

 

15 CONCLUSION: IMPACT ASSESSMENT 

The importance of Component 3 is measured largely through the impact of each 

Component and Subcomponent supported by Component 3. Component 3, by its own 

merits, provided the overall management of the KHPP. Although scheduled dates for 

the completion of select Components and Subcomponents were missed, often due to 

factors outside of our control, Component 3 met its objectives overall. Among the most 

critical of these objectives was achieving results in a hostile and complex environment 

in a safe manner. Barring the one death noted under Security five (5) days prior to the 

conclusion of the contract, BVSPC asserts that it achieved significant results within the 

confines of the original KHPP contract as impacted by changed plans and opportunities. 

 

As indicted in the Performance Monitoring and Evaluation Plan (refer to Attachment a-

12), a maximum of 588,000 people and, during a monthly average of over three (3) 

years, 317,540 people were provided the potential capacity to receive health and quality 

of life benefits from the increased quality, quantity, and reliability of electric supply in the 

Kandahar and Helmand Provinces brought about by USAID as implemented by 

BVSPC.  In addition, BVSPC employed directly or through Subcontractors 

approximately 600 Afghanistan nationals during its contract period. The multiplier effect 

of this employment could only be grossly estimated; nonetheless, it should be 

recognized as a benefit brought about by USAID under the KHPP.  

16 DEVELOPMENT EXPERIENCE CLEARINGHOUSE (DEC) 

Documents to be submitted to the DEC resulting from the implementation of 

Component 3 are listed below. 

 

1. Component 3 Closeout Report – redacted (financial figures to be removed). 

 

 

 

 


